

DATE: September 28, 2015
TO: RMC Governing Board
FROM: Mark Stanley, Executive Officer
SUBJECT: Item 8C: Cumulative Grant Project Status Summary

The Cumulative Grant Project Status Summary report reflects changes since the September 2012 update. Each project is identified by funding source, proposition 13, 40, 50, 50GA, and 84; project name; applicant name; allocated amount; and the project status. The report is sorted between completed and certified projects in alphabetical order by project name. The status section for each grant has been updated to provide additional detail on the grantees' current activities and progress toward project completion.

As shown in this report, the RMC has authorized 195 total projects, 160 of which are completed, and the balance of 35 projects are "certified"; meaning they are active, approved projects in which funds have been encumbered.

THIS PAGE LEFT INTENTIONALLY BLANK

Status Report: 9/21/2015

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC10007	Marybeth	98th Street Park-South LA	Watershed Conservation Authority	Completed	Phase 1 Conceptual Planning including community visioning and feasibility to form basis for findings under CEQA.	Grantee received Prop. 84 \$5million grant for park implementation. Work will begin Summer 2012. Final grant billing to be submitted by grantee before 6/30/2012.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$300,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$300,000.00
RMC10019	Marybeth	Alcanza Project-DAC Communities	Anahuak Youth Sports Association	Completed	Increase awareness of the Integrated Regional Water Management Process (IRWMP) and create multi-benefit projects in collaboration with disadvantaged community members.	Grant approved at May 23, 2011 RMC Board meeting. Project complete, final report due June 30, 2013.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$100,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$100,000.00
RMC3264	Mark	Alhambra Wash Naturalization	Amigos de los Rios	Completed	Preparation of an initial feasibility assessment for naturalization of Alhambra Wash.	This project resulted in a study of scenarios for Alhambra Wash. The report outlines the feasibility for a native landscape and recreation redesign of this section of the wash to incorporate trails, native landscape and recreation amenities.	Prop 13:	\$0.00
							Prop 40:	\$40,693.17
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$40,693.17
RMC3576	Luz	Anaheim Coves/Burriss Pit Park Development	Anaheim, City of	Completed	The Burriss Pit/Anaheim Coves project is the development of a trail with landscaping and interpretive elements around a recharging pond in the City of Anaheim.	Construction was completed on November 15 and a grand opening was celebrated on November 16, 2011. The City will utilize remaining funding for plant establishment.	Prop 13:	\$0.00
							Prop 40:	\$841,610.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$2,579,000.00
							Total Funding:	\$3,420,610.00
RMC3257	Mark	Aquarium of the Pacific Education Center Expansion	Aquarium of the Pacific	Completed	This project expanded the footprint of the Long Beach Aquarium to provide greater visual and physical connections to the Pier.	The "Rios de la Vida" ceramic mosaic mural was designed, fabricated and installed on the fountain at the Aquarium entrance. Planning was conducted for the LEED certified education classroom and 2 watershed exhibits.	Prop 13:	\$0.00
							Prop 40:	\$389,593.44
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$389,593.44
RMC3256	Mark	Aquarium of the Pacific Educational Programs	Aquarium of the Pacific	Completed	This small grant supplemented funding from other organizations for a workshop entitled "Creating a Sustainable Coastal Community for the Long Beach of Tomorrow."	Project is complete and was closed August 2004. Services provided under the scope of work included development 8 watershed improvement guidelines for elementary school teachers.	Prop 13:	\$0.00
							Prop 40:	\$12,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$12,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3268	Mark	Arcadia Wash Restoration Feasibility Study	Amigos de los Rios	Completed	Assessment of feasibility for removing approximately 2,400 linear feet of concrete lining in the Arcadia Wash.	The report outlines the feasibility for a native landscape and recreation redesign of this section of the wash to incorporate trails, native landscapes and recreation amenities.	Prop 13:	\$0.00
							Prop 40:	\$152,038.05
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$152,038.05
RMC3286	Mark	Azusa Open Space and Access Plan	San Gabriel Mountains Regional Conservancy	Completed	This grant included portions of the activities associated with the development of an Azusa Canyon River Wilderness Park Master Plan and provided for coordination and administration of other river-related planning activities in the City of Azusa.	The consultant completed work on the strategic plan for the City of Azusa and its open space, and also completed research tasks with the city.	Prop 13:	\$0.00
							Prop 40:	\$86,400.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$86,400.00
RMC3260	Mark	Azusa River Wilderness Park Acquisition	Watershed Conservation Authority	Completed	The Azusa River Wilderness Park is a project to create a passive park on the north end of the City of Azusa at the beginning of San Gabriel Canyon.	The El Encanto property of 41.2 acres was acquired adding to the total acreage in the Azusa Rivew Wilderness Park. The project is complete.	Prop 13:	\$0.00
							Prop 40:	\$1,451,660.00
							Prop 50:	\$217,973.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$1,669,633.00
RMC3596	Marybeth	Azusa River Wilderness Park Planning and Implementation - Prop 40	Watershed Conservation Authority	Completed	This grant is planning and implementation for the Azusa River Wilderness Park.	The demolition of the Mobile Home Park was completed in Feb. 2010. River Parkways grant was submitted in Oct 2011 for development of SUA, approximately \$650K. Grant was not successful. Staff researching other grant options.	Prop 13:	\$0.00
							Prop 40:	\$740,000.00
							Prop 50:	\$581,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$1,321,000.00
RMC3238	Marybeth	Bellflower Riverview Park	Bellflower, City of	Completed	The project will provide a natural, riverfront environment along the San Gabriel River, serving numerous communities.	RMC board approved new timeline through Dec. 31, 2012. Project was completed in October 2012, ribbon cutting held. Grant close out pending administrative extension by RMC and city to submit final payment requests.	Prop 13:	\$0.00
							Prop 40:	\$300,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$300,000.00
RMC08112	Luz	Big Tujunga Dam Restoration	Los Angeles County Flood Control District	Completed	Installation of flow and control systems that will enable restoration and enhancement of downstream riparian habitat. Includes Information kiosk and passive recreation opportunities.	The construction of the seismic retrofit was completed and a event celebrating the completion of the project took place on July 21, 2011. The RMC is closing out the grant and expects final payment by March 2014.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$1,000,000.00
							Total Funding:	\$1,000,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3252	Marybeth	Bikeway Plan - Gateway Cities	Gateway Cities Council of Governments	Completed	This plan will coordinate, prioritize and comprehensively evaluate the regional bikeway needs in the Gateway Cities area.	Elements of concept design were finally approved by MTA, 4F Federal Rule will not apply to this project. Final billings submitted by Gateway COG. RMC to set up meeting with MTA regarding final design concepts to determine ability to implement.	Prop 13:	\$0.00
							Prop 40:	\$250,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$250,000.00
RMC3560	Mark	Bluebird Ranch/Ferguson Property	Trust for Public Land	Completed	The Ferguson project is an acquisition project of a total of 259 acres in the City of Glendora.	The Bluebird Ranch Acquisition is complete. The Glendora Conservancy is the land owner and operator with the City holding the Conservation Easement.	Prop 13:	\$0.00
							Prop 40:	\$5,500,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$5,500,000.00
RMC3251	Mark	Brownfield Study - San Gabriel Valley	San Gabriel Valley Council of Governments	Completed	Brownfields in the San Gabriel Valley COG area were identified for possible open space and economic development opportunities.	A fewer number of sites were found than anticipated, resulting in a reduction in the Scope of Work. The project is complete and only \$80,059.07 was expended, the remaining funds have been disencumbered.	Prop 13:	\$0.00
							Prop 40:	\$250,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$250,000.00
RMC3615	Marybeth	Canyon Inn/International Theological Seminary property	Watershed Conservation Authority	Completed	The proposed project is a fee simple acquisition of the approximately 26.06 acre International Theological Seminary (Canyon Inn/Cool Springs) property in Azusa within the Azusa River Wilderness Park project area.	The acquisition was completed in 2008. Planning for the property has begun with BlueGreen completing the bike path feasibility study in late Spring with public meetings to discuss the options for the Canyon Inn property early Spring 2012.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$1,500,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$136,320.00
							Total Funding:	\$1,636,320.00
RMC3601	Mark	Capital Project Management Services	Mountains Recreation and Conservation Authority	Completed	At the direction of the San Gabriel and Lower Los Angeles Rivers and Mountains Conservancy (RMC) Executive Officer, the MRCA shall perform project management tasks for projects on the RMC Workprogram.	Services provided under this grant included project management for RMC workprogram grants. Project Management services included development of project concepts with applicants and negotiations regarding the scope of work and budget.	Prop 13:	\$0.00
							Prop 40:	\$251,012.00
							Prop 50:	\$102,526.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$353,538.00
RMC10013	Marybeth	Carver Park/Compton Creek	Los Angeles Conservation Corps	Completed	Compton Creek trail improvements to coincide with urban trail at Carver Park.	Project completed in Summer 2012. Final payment and retention processed to LACC. RMC EO to discuss extension of the Creek north to Imperial, in coordination with SD 2 and MRCA.	Prop 13:	\$0.00
							Prop 40:	\$415,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$415,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3211	Mark	Chawot Nature Preserve (Geotechnical Studies)	Signal Hill, City of	Completed	The grant funded a geotechnical study, to inform an appraisal of hillside open space known as the North Flank of Signal Hill, proposed as a nature preserve.	The grant funded a geotechnical study, to inform an appraisal of hillside open space known as the North Flank of Signal Hill, proposed as a nature preserve.	Prop 13:	\$0.00
							Prop 40:	\$20,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$20,000.00
RMC3305	Mark	Chawot Nature Preserve Appraisal	Signal Hill, City of	Completed	This appraisal was conducted in 2006, and determined the highest and best uses based upon the constraints identified in the geotechnical study for the North Slope, Signal Hill nature preserve proposal.	This appraisal was conducted in 2006, and determined the highest and best uses based upon the constraints identified in the geotechnical study for the North Slope, Signal Hill nature preserve proposal.	Prop 13:	\$0.00
							Prop 40:	\$20,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$20,000.00
RMC3217	Mark	Children's Native Plant Garden	Rancho Santa Ana Botanic Garden	Completed	This grant funded planning for a 3/4 acre children's native plant garden for children ages 4-7 at Rancho Santa Ana Botanic Garden.	This planning project is complete and includes a detailed plan for trails and interactive interpretive exhibits. A master plan has been completed and further progress on the Children's Garden is based on the phased implementation of the Master Plan.	Prop 13:	\$0.00
							Prop 40:	\$55,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$55,000.00
RMC3254	Marybeth	Citrus Grove Heights	Watershed Conservation Authority	Completed	Pre-Acquisition and acquisition costs for a tax default property in Pico Rivera along the San Gabriel River and SGR Bikeway, to be developed for a bike rest stop by the WCA.	Two conceptual designs have been completed and in process of collecting stakeholder input to develop preferred plan to be submitted for permits.	Prop 13:	\$0.00
							Prop 40:	\$15,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$15,000.00
RMC3593	Mark	City of Long Beach Project Management Services	Long Beach, City of	Completed	The Long Beach Project Services Management grant with the City of Long Beach Real Estate Division to provide assistance for acquisition projects	Project management assistance included North Slope Signal Hill (RMC 3306), Wrigley Heights (no longer active), and Los Cerritos Wetlands projects (Bryant, Bixby, etc). Project complete.	Prop 13:	\$0.00
							Prop 40:	\$14,039.45
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$14,039.45
RMC09113	Marybeth	City of Lynwood Pocket Parks	City of Lynwood	Completed	Creation of 4 new pocket park/open space locations throughout the City of Lynwood.	City has completed construction on the 4 park locations. RMC provided comments on construction documents to City. Grant ends on June 30, 2012, city will submit final 10% retention.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$520,000.00
							Total Funding:	\$520,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3202	Mark	Claremont Hills Wilderness Park	Claremont, City of	Completed	Acquisition of 240 acres in the Claremont foothills to augment the City of Claremont's Claremont Hills Wilderness Park.	The project has been completed, and the property is now owned by the City of Claremont and is part of the Claremont Hills Wilderness Park, which now totals 1,589 acres.	Prop 13:	\$0.00
							Prop 40:	\$1,073,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$1,073,000.00
RMC10004	Luz	Colorado Lagoon Dredging and Restoration Project	Long Beach, City of	Completed	The Colorado Lagoon Restoration project in the City of Long Beach is a restoration of a well utilized lagoon.	Construction was completed on August 22 with a grand opening on August 23, 2012.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$200,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$900,000.00
							Total Funding:	\$1,100,000.00
RMC3554	Luz	Colorado Lagoon Restoration	Long Beach, City of	Completed	The Colorado Lagoon Restoration project in the City of Long Beach is a restoration of a well utilized lagoon.	The City was successful with its grant application and was awarded \$3.8 million. Final EIR was certified on September 08, 2008.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$150,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$150,000.00
RMC11001	Luz	Colorado Lagoon Re-vegetation and Restoration Project	Friends of Colorado Lagoon	Completed	Phases 2 and 3 will include: Enhancement of 7.5 acres of coastal marine habitat and re-vegetate 5 acres of mixed salt marsh, sage scrub, coastal strand, and eelgrass plant communities.	Project was completed on December 30, 2014. Planting of the intertidal areas were completed and included interpretive signages.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$500,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$500,000.00
RMC3599	Mark	Compton Creek	Los Angeles and San Gabriel Rivers Watershed Council	Completed	The grant will provide funding to LASGRWC for implementation of the Compton Creek Watershed Management Plan.	Final report submitted. RMC will look at potential projects in Compton Creek Watershed for implementation.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$59,992.55
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$59,992.55
RMC3621	Marybeth	Compton Creek Daylighting Study	Los Angeles and San Gabriel Rivers Watershed Council	Completed	This feasibility study will focus on a significant storm drain network or catchment area in the Compton Creek Watershed or areas that drain directly to the western lower Los Angeles River	Daylighting Study was completed in early Jan 2011. Reports are being distributed to key stakeholders within the Compton Creek Watershed, elected officials, and LA Count Flood Control.	Prop 13:	\$0.00
							Prop 40:	\$192,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$192,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC12001	Marybeth	Compton Creek Natural Park	Los Angeles Conservation Corps	Completed	The LACC is collaborating with the MRCA to convert a portion of a 4.2 acre site located at Washington Elementary School into a new park with innovative water conservation and stormwater runoff re-use features.	Project complete, park dedication held on Nov. 14, 2013.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$200,000.00
							Total Funding:	\$200,000.00
RMC3246	Mark	Compton Creek Regional Garden Park Master Plan	Compton, City of	Completed	The project is a multi-use recreational facility consisting of 3.3 miles of trails along Compton Creek connecting nearby parks, nature classrooms, and nature preserves within the watershed.	A final report is complete and has been approved by Compton City Council. The report provides details and opportunities for the creation of an open space network connecting Compton Creek to the surrounding community.	Prop 13:	\$0.00
							Prop 40:	\$92,195.25
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$92,195.25
RMC3213	Mark	Coyote and Carbon Creeks Watershed Management Plan	Orange, County of	Completed	This project was for development of a watershed plan for the Coyote and Carbon Creek Watershed	Final Copies of the Watershed Plan have been delivered to the RMC, the financial documents are completed.	Prop 13:	\$0.00
							Prop 40:	\$100,000.00
							Prop 50:	\$42,533.78
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$142,533.78
RMC3584	Mark	Coyote Creek Bike Trail Connection to Cerritos Regional Park	Cerritos, City of	Completed	This grant funds enhancement of two access points to the Coyote Creek Bike Path. Two entry points, north and south end of Cerritos Regional Park, including new entry fence, monument signage, fencing along bike trail, and ADA Access at south entry point.	The Coyote Creek Bike Path at the north and south enters to Cerritos Regional Park received upgraded entry gates, monument signage, fencing along bike trail between these points, and a new ADA Access at Del Amo Blvd. on the south entry.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$400,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$400,000.00
RMC3580	Mark	Coyote Creek Regional Trail System Improvements	Trails-4-All	Completed	The Coyote Creek Regional Trail System project is an assessment of the Coyote Creek Bike Trail as well as signage and some greening projects.	Trails 4 All has had successful stakeholder meetings. The mapping and report are complete and posted on the RMC Website. Grant extension to 8/30/08 to complete distribution.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$250,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$250,000.00
RMC10012	Luz	Cuevas Property Acquisition	City of Claremont	Completed	This grant would provide matching funds to the City of Claremont for acquisition of the 150.72 Cuevas property for inclusion in the Claremont Wilderness Park.	RMC Board Meeting January 24, 2011 authorized a grant to the City of Claremont for the acquisition of the Cuevas Property in the total amount of \$2,425,000. Property was acquired on May 10, 2011	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$2,275,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$150,000.00
							Total Funding:	\$2,425,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogam Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3565	Mark	Development of Procedures for Project Funding Criteria	Watershed Conservation Authority	Completed	This grant was given to the Watershed Conservation Authority (WCA) to enter into professional services contract for development of FY 04/05 procedures for project funding criteria.	This work has been completed and as a result RMC funded more than 30 eligible capital outlay projects.	Prop 13:	\$0.00
							Prop 40:	\$30,000.00
							Prop 50:	\$60,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$90,000.00
RMC3419	Marybeth	Discovery Sports Complex (Formerly NASA Park)	Downey, City of	Completed	Passive recreation and interpretive concepts, including trail signage, lighting, trash receptacles, benches, shaded areas, amphitheater, plants, picnic tables, and stormwater basin, all adjacent to the Columbia Memorial Space Science Learning Center.	RMC staff conducted final walk through on May 28, 2010. Final project includes native plant garden, amphitheater, lighting, picnic tables, signage, DG trail, and underground stormwater basin adjacent to the Columbia Memorial Space Science Learning Center.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$500,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$500,000.00
RMC3232	Mark	Dominguez Gap Wetlands Multi-Use Project	Los Angeles - Dept. of Public Works, County of	Completed	The Dominguez Gap Wetlands Multiuse project proposes to modify two existing retention basins located on each side of the Los Angeles River.	The project resulted in improved capture and treatment of run off along with an extensive native landscape, recreation trails and interprative signs.	Prop 13:	\$0.00
							Prop 40:	\$192,578.50
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$192,578.50
RMC3273	Mark	Duck Farm Geotechnical Studies	Mountains Recreation and Conservation Authority	Completed	The grant provides for geotechnical sampling on the Woodland Duck Farm property and independent analysis of the sampling results.	The final results of testing were reviewed by the Los Angeles County Department of Public Works. The report indicates that the area tested is not suitable for groundwater recharge.	Prop 13:	\$0.00
							Prop 40:	\$146,756.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$146,756.00
RMC3243	Mark	Duck Farm Planning	Watershed Conservation Authority	Completed	The purpose of this project is to create a Master Plan for the Woodland Duck Farm property.	The Master Plan is complete for the Duck Farm Phase 1 A. Implementation continues under RMC3609.	Prop 13:	\$0.00
							Prop 40:	\$480,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$480,000.00
RMC3274	Mark	Duck Farm Traffic Studies	Mountains Recreation and Conservation Authority	Completed	The grant provides for CEQA documentation; a traffic study on the Woodland Duck Farm property and for professional services related to the project.	The project funded pre-acquisition traffic studies and CEQA documentation for the acquisition of the Duck Farm.	Prop 13:	\$0.00
							Prop 40:	\$34,668.84
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$34,668.84

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3259	Mark	East Los Angeles Civic Center Improvements	County of Los Angeles	Completed	Assist in creating a sustainable, educational water feature connecting the plaza through open space	The project resulted in a water feature and recreation space at the East Los Angeles Civic Center. An official opening took place on May 9th, 2008.	Prop 13:	\$0.00
							Prop 40:	\$500,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$500,000.00
RMC3212	Mark	Economic Value for Watershed Management Techniques Study	Los Angeles - Dept. of Public Works, County of	Completed	Develop a tool, in the form of a user-friendly spreadsheet model, to help make economic assessment of watershed improvement projects.	The tool is available to a wide range of users and economic value demonstrations can be made for a variety of stakeholders.	Prop 13:	\$0.00
							Prop 40:	\$50,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$50,000.00
RMC3587	Mark	Edens Lost and Found: Emerald Necklace	Media and Policy Center Foundation of California	Completed	This project will visual plan for implementation of Emerald Necklace projects primarily in collaboration with Amigos de los Rios.	This project is complete and a video on the Emerald Necklace was produced. Amigos de los Rios has begun utilizing the video in their outreach efforts for funding of capital projects.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$74,500.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$74,500.00
RMC3249	Mark	Educational Program on Urban Forestry and Creation of Sustainable Ecosystems	Media and Policy Center Foundation of California	Completed	RMC funds focused on specific improvement projects underway within our jurisdiction in a video showcasing extraordinary stories of environmental rebirth in four very different American cities.	The grantee completed a full video highlighting projects in RMC's territory which will be used to develop other Prop 40 capital improvement projects.	Prop 13:	\$0.00
							Prop 40:	\$100,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$100,000.00
RMC3263	Luz	El Dorado Nature Center Renewal Phase 1	Long Beach, City of	Completed	El Dorado Nature Center Renewal provided physical improvements to existing trails including trail restoration, bridge replacement a demonstration riparian area, and new islands of habitat and signage along the streambed.	The project was completed in March 2010 and included restored trails, streams and improved signage. Volunteers from the El Dorado Nature Center will complete the landscaping for the project.	Prop 13:	\$0.00
							Prop 40:	\$327,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$327,000.00
RMC10016	Luz	El Dorado Nature Center Renewal Phase 2	City of Long Beach	Completed	Trail improvements at El Dorado Nature Center including boardwalk I protection and trail reinforcement at priority locations; removal and replacement of pedestrian bridge; removal of non-native vegetation and installation of interpretive signage.	Construction began Winter 2011 which completed replacement of the two bridges, native landscaping and trail improvements. Construction was completed on 6/30/2012	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$500,000.00
							Total Funding:	\$500,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3208	Mark	El Dorado Regional Park Wetlands Feasibility Study	Long Beach, City of	Completed	This project was to study the feasibility of bringing the urban run-off flow of the San Gabriel River through El Dorado Regional Park, Nature Center and proposed wetlands to make the park's lake and stream systems part of the San Gabriel River System.	The study is complete, it is possible to create wetlands in the park at a large cost, report is on file with RMC and the grantee is seeking implementation funding.	Prop 13:	\$0.00
							Prop 40:	\$100,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$100,000.00
RMC09110	Marybeth	Emerald Necklace Feasibility Project	Amigos de los Rios	Completed	Planning and design for enhancements to existing trail to provide amenities to user, including signage, and native landscaping.	All work has been completed by Amigos de los Rios.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$200,000.00
							Total Funding:	\$200,000.00
RMC3618	Luz	Emerald Necklace San Jose Creek Acquisition	Watershed Conservation Authority	Completed	This project is a fee simple acquisition of approximately 4 acres within the San Jose Creek area in unincorporated Los Angeles County, Avocado Heights and will be developed as passive open space with equestrian features and water quality elements.	Staff is working with the County (long term steward) to resolve land encroachment issues. Lot line adjustment is 95% complete. Phase 1 & 2 Env. Assessment underway, concurrent with option agreement with the County and seller.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$50,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$50,000.00
RMC3633	Luz	Encanto Nature Walk Bioswale Project	Duarte, City of	Completed	The project provides a bioswale with interpretive signage, native landscaping and a small infiltration basin to manage storm runoff.	Construction was completed on November 8, 2010 and is providing an improved trail with a bioswale and native plants.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$508,000.00
							Total Funding:	\$508,000.00
RMC3605	Mark	Encanto Park Bioswale	Duarte, City of	Completed	This project is the water quality and conservation element in a larger project at Encanto Park, the Encanto Nature Walk Project.	Planning and design of the water quality and conservation elements at Duarte's Encanto Park. The primary feature of the project is the bioswale that will slow down the drainage flow during wet events.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$148,513.65
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$148,513.65
RMC3566	Mark	Ferguson and Wildwood Pre-Acquisition Expenses	Glendora, City of	Completed	This grant paid for the appraisals and appraisal reviews enabling the City of Glendora and the City of San Dimas to seek funding for acquisition of properties totaling approximately 400 acres located in the San Gabriel Mountain foothills of Glendora.	The appraisals of Ferguson and Wildwood Canyons are complete. The state review of the appraisals for Wildwood and Ferguson are complete and supported.	Prop 13:	\$0.00
							Prop 40:	\$50,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$50,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3229	Mark	Galster Park Project	West Covina, City of	Completed	The grant provides funding for improvements to portions of the existing 42 acre Galster wilderness park.	The final project resulted in major improvements to the family campground so it is fully ADA accessible, including upgrades to connecting trails, restrooms, and signage. Landscaping was also enhanced with native plants.	Prop 13:	\$0.00
							Prop 40:	\$476,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$476,000.00
RMC3617	Mark	Ganesha Park	Pomona, City of	Completed	The proposed Ganesha Park Trails Project will seek to re-open trails at Ganesha Park and to provide users with a sense of history of the park. This phase is planning.	RMC provided a planning grant to the City for trails planning within Ganesha Park. This will facilitate reopening this portion of the park to the community. This project has been suspended by the City of Pomona.	Prop 13:	\$0.00
							Prop 40:	\$116,945.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$116,945.00
RMC0302-A	Mark	Geotechnical Sampling, Woodland Farms	Mountains Recreation and Conservation Authority	Completed	Grant provides for geotechnical sampling on the Woodland Duck Farm property and independent analysis of environmental documents services to Rivers and Mountains Conservancy.	Geotechnical studies on the Duck Farm were completed, testing for permeability completed, report on file.	Prop 13:	\$0.00
							Prop 40:	\$325,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$325,000.00
RMC3337	Luz	Gibson Mariposa Park Development Project	El Monte, City of and Amigos de los Rios	Completed	Part of the Emerald Necklace, Gibson Park grant from the RMC will fund native landscaping, an outdoor interpretive kiosk & an outdoor classroom where visitors and school children can learn about the natural history and resources of this area of the water.	The grand opening of the park was celebrated on March 10, 2012. The park includes a walking trail, native plants and trees with a special focus on butterfly habitat.	Prop 13:	\$0.00
							Prop 40:	\$433,500.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$1,761,588.00
							Total Funding:	\$2,195,088.00
RMC3339	Mark	Graham Elementary School Watershed Education Trail Phase I	North East Trees	Completed	This is the first (phase I) of two grants to fund improvements to an existing alley used to access Graham Elementary by parents and school children.	Project was completed in September 2005. Graham Urban Trail includes landscape improvements that beautify an existing path that connects a community to library and school. Improvements include tile enhancements, vines and trees.	Prop 13:	\$0.00
							Prop 40:	\$4,991.93
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$4,991.93
RMC3340	Mark	Graham Elementary School Watershed Education Trail Phase II	North East Trees	Completed	This grant will fund improvements to an existing alley used to access Graham Elementary by parents and school children.	NET has completed construction and student outreach for the project. The project resulted in a improved alley with native plants and paving improvements connecting the community to Graham Elementary School.	Prop 13:	\$0.00
							Prop 40:	\$50,920.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$50,920.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMCS0291010	Mark	Grant Guidelines Development	Mountains Recreation and Conservation Authority	Completed	Grant provides for development of grant guidelines for Rivers and Mountains Conservancy	Grant Guidelines were completed and utilized in Grant cycle of 2004. The Grant Guidelines are on file.	Prop 13:	\$0.00
							Prop 40:	\$138,285.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$138,285.00
RMC3608	Mark	Green Solutions	Community Conservancy International	Completed	A scientific analysis and subsequent identification of multi-purpose projects which will address water quality, water supply, habitat restoration and recreational access in RMCs' territory.	The completed report includes a summary of potential multi-purose project locations in RMC's territory that have a primary goal of achieving water quality benefits.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$50,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$50,000.00
RMC3568	Luz	Green Visions Phase II	Watershed Conservation Authority	Completed	This Phase II project is to implement the major tasks identified in the Phase I framework, to identify and assess opportunities for habitat conservation and restoration, open space acquisition and recreational facilities development, and watershed protect	Results of the species mapping and open space analysis are being incorporated into the web-based GIS tool.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$500,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$500,000.00
RMC3233	Mark	Habitat Authority Community Outreach & Education	California Native Habitat Endowment Fund	Completed	This project is to develop a curriculum to train the trail and program volunteers (Docents) to conduct interpretive tours in the Puente Hills Landfill Native Habitat Authority properties.	The Docent Manual interpretive education is complete, the training for the Docents outlined.	Prop 13:	\$0.00
							Prop 40:	\$20,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$20,000.00
RMC3556	Mark	Historical Ecology of the RMC SGR	Southern California Coastal Water Research Project	Completed	Define and prioritize historical research questions to meet restoration and management information needs	This project defined, prioritized questions for restoration, management needs, and developed historical data archive, database and landuse maps. The report is on the RMC, SCCWRP, Cal State Northridge Geology Department websites.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$148,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$148,000.00
RMC09112	Marybeth	Huntington Park Trail and Open Space Development	City of Huntington Park	Completed	Rehab 5.8 acres of open space and creation of 1.63 miles around perimeter of Salt Lake Park.	Grant extension requested to 12/31/13 due to issues with bankrupt contractor. City received HUD funds for trail improvements and will collaborate with Long Beach Conservation Corps for trail construction and remaining irrigation work.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$585,000.00
							Total Funding:	\$585,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogam Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3562	Mark	Integrated Regional Water Management Plan	Watershed Conservation Authority	Completed	This project involved making preliminary findings regarding project opportunities and related criteria for the Integrated Regional Water Management Plan for the San Gabriel and Lower Los Angeles River Watershed Region.	This plan provided the framework for an Integrated Regional Water Management Plan for the RMC territory.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$100,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$100,000.00
RMC3359	Mark	Invasive Weed Control in Riparian Habitat of San Gabriel Valley	Los Angeles and San Gabriel Rivers Watershed Council	Completed	Undesirable invasive non-native plants will be selectively controlled by targeted herbicide applications.	All work has been completed and resulted in the removal of invasive weeds over a wide area north of Whittier Narrows. The project is currently being monitored for recurrence of invasive weeds.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$35,238.49
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$35,238.49
RMC3623	Mark	IRWMP Multipurpose Plan Development	West Basin Municipal Water District	Completed	Multi-purpose projects which include habitat restoration and recreational access were identified in the Upper and Lower San Gabriel River and Lower LA River watersheds for the Greater Los Angeles County Integrated Regional Water Management Plan.	Deliverables for this project funded by the RMC were completed 4th Qtr 2008. Multi-purpose projects which include habitat restoration and recreational access were identified in the Upper and Lower San Gabriel River and Lower LA River watersheds.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$100,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$100,000.00
RMC3604	Mark	La Habra Heights Trail Connectors Plan	La Habra, City of	Completed	The City of La Habra Heights will locate, identify and assess the condition of multi-purpose trails within the city that have connectivity to other trails in the region, or those that could have connections, if restored with appropriate improvements.	The City completed a Trail Master Plan which identified and assessed the condition of multi-purpose trails that have connectivity to other trails in the region, or those that could have connections, if restored with appropriate improvements.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$49,991.58
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$49,991.58
RMC3367	Luz	La Verne Open Space ANF Connection (Project 1)	La Verne Land Conservancy	Completed	The La Verne Open Space project is an enhancement of open space being purchased by the City of La Verne in the Marshall Canyon Area of the San Gabriel Foothills.	This project was not completed due to conflicting expectations of the City and the La Verne Land Conservancy. Staff is following-up with the Grantee for disencumbering funds and withdrawing the grant.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$29,061.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$29,061.00
RMC3222	Mark	Laguna Lake Park Master Plan	Fullerton, City of	Completed	The Laguna Lake project in the City of Fullerton is a restoration of a park designed and utilized since the 1950's.	Grant Agreement ammendment 8 extends time of performance to 12/30/10. Planting June 2010. Sitewalk conducted, establishment through Dec. 2010 is complete. Notice of Completion received.	Prop 13:	\$0.00
							Prop 40:	\$500,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$120,000.00
							Total Funding:	\$620,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3231	Mark	Lario Creek Enhancement Project	County of Los Angeles Department of Public Works	Completed	This grant will provide planning funds for stream bank stabilization and restoration while increasing the channel's ability to divert water for groundwater replenishment.	Review of the two alternatives by Los Angeles County Department of Public Works is complete and the report has been finalized. This conceptual stage of planning is complete. Further work at PW is required.	Prop 13:	\$0.00
							Prop 40:	\$125,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$125,000.00
RMC3372	Mark	Lashbrook Park	El Monte, City of	Completed	Lashbrook Park is a creation of a park out of unused land along the Rio Hondo River.	The new park is complete and was opened on January 28th, 2006. There are new native plants throughout the park, a bio swale, interpretive signage that includes Emerald Necklace Wayfinding signage.	Prop 13:	\$0.00
							Prop 40:	\$71,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$71,000.00
RMC08106	Marybeth	LCWA Hellman Acquisition Related Expenditures	Los Cerritos Wetlands Authority	Completed	A grant to the LCWA for Hellman Acquisition related expenditures such as closing costs for escrow, title report, surveys and appraisal since these costs are not covered by the WCB grant.	Wetland Delineation Study was completed and the Appraisal Report for the Marketplace Marsh will be completed June 2011.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$60,000.00
							Total Funding:	\$60,000.00
RMC3373	Mark	Legg Lake Fishing Pier	Los Angeles Department of Parks and Recreation, County of	Completed	This grant will provide restoration of an area of North Legg Lake by implementing a shoreline restoration program which includes ADA parking, an access walkway and ramp, an informational kiosk and native landscaping.	This grant provided restoration of an area of North Legg Lake by implementing a shoreline restoration program which includes ADA parking, an access walkway and ramp to the new ADA fishing pier, an informational kiosk and native landscaping.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$500,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$500,000.00
RMC3374	Mark	Lemon Creek	Walnut, City of	Completed	Expansion and renovation of an existing park. The outdoor portion of the park to be accessible to developmentally disabled patrons and provide passive natural areas with recreational amenities.	This project resulted in trail improvements along Walnut creek with native landscaping and amenities.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$225,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$225,000.00
RMC3570	Mark	Long Beach Aquarium Watershed Exhibit Expansion Project	Aquarium of the Pacific	Completed	This grant facilitates the completion of the Long Beach Aquarium Expansion Project - RMC 3257 for design and planning.	This grant facilitated the completion of the Long Beach Aquarium Expansion Project, including construction and installation of a LEED certified classroom (Platinum level), native landscaping, interpretive signage and a watershed exhibit table.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$1,322,000.00
							Prop 84:	\$0.00
							Total Funding:	\$1,322,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3559	Mark	Long Canyon, Santa Clara River	Mountains Recreation and Conservation Authority	Completed	The Santa Clara River remains to a large extent unaltered and, because of this much of the natural habitat is intact.	The MRCA has completed the acquisition of the property and will manage the property for conservation purposes.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$100,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$100,000.00
RMC3380	Mark	Los Angeles River Bikeway Path Enhancement and Rehabilitation	Bell, City of	Completed	Enhancement and rehabilitation of the LA River bikeway path, City of Bell. This project will extend the River Parkway project funded by the Resources Agency.	Enhanced features of the LA River bikeway path in Bell. Upgraded fence to wrought iron and river rock slopes, installed native plants, drip irrigation. This project extended the River Parkway project funded by the Resources Agency.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$350,900.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$350,900.00
RMC3586	Marybeth	Los Angeles River Parkway Access Improvements - Cudahy	North East Trees	Completed	Development of a pocket park.	The project developed a pocket park with natural features, providing a bike trail rest stop along the Los Angeles River on a formerly barren parcel, adjacent to an urban neighborhood. Completed Summer 2009.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$150,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$150,000.00
RMC3226	Marybeth	Lynwood Meadows	Lynwood, City of	Completed	Lynwood Meadows project will rehabilitate a vacant city-owned property as a park with natural features including trails, native planting and benches.	Lynwood Meadows Park used a vacant city-owned property located in an urban setting to provide open space, with a shaded picnic area for residents, adjacent to a new basketball court.	Prop 13:	\$0.00
							Prop 40:	\$562,379.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$562,379.00
RMC3266	Mark	Lynwood Nature Park (South Gate Riparian)	Lynwood, City of	Completed	The grant paid for Phase 1 Environmental Assessment (soils sampling).	The soils report is completed for this site.	Prop 13:	\$0.00
							Prop 40:	\$5,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$5,000.00
RMC3607	Luz	Mapping Support Services	Green Info Network	Completed	Creation of a project management database, clean up and organization of project attributes (GIS and other), map creation.	Work completed including updates to the workprogram, develop city maps, territory maps and financial data.	Prop 13:	\$0.00
							Prop 40:	\$21,299.30
							Prop 50:	\$10,490.70
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$31,790.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC09104	Marybeth	Mary Van Dyke Nature Trail Enhancements	South El Monte, City of	Completed	The City of South El Monte will add a nature trail to Mary Van Dyke Park. The project will include a new restroom, smart irrigation, native landscaping, interpretive signage, benches & picnic tables.	City held grand opening of Mary Van Dyke Park in Summer 2011, attended by city and elected officials, including RMC staff. Project is complete. Final payment and retention has been processed.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$562,034.00
							Total Funding:	\$562,034.00
RMC3394	Mark	Maywood Bikeway Access	North East Trees	Completed	Funding will provide for an enhanced and naturalized bikeway access with native planting, permeable surface, bench seating, and other amenities on the north side of Slauson Avenue at the LA River.	The project resulted in an enhanced trailhead providing improved access to the Los Angeles RiverTrail with native landscaping and recreation amenities and has been transferred to the City of Maywood for management.	Prop 13:	\$0.00
							Prop 40:	\$35,855.00
							Prop 50:	\$208,254.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$244,109.00
RMC3395	Marybeth	Maywood Riverfront Park	Maywood, City of	Completed	The project has taken abandoned industrial and Superfund sites and converted them into a riverfront park with connections to the LA River Bike Trail.	The park implementation is complete and park is now open. Final retention has been processed. Park opening and dedication took place May 10, 2008.	Prop 13:	\$0.00
							Prop 40:	\$250,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$250,000.00
RMC3269	Mark	Mines Avenue Bike Lane Improvement Project	Pico Rivera, City of	Completed	Construction of a Class 2 bike lane along Mines Road to connect the San Gabriel and Rio Hondo Spreading grounds is not feasible at this time.	The City partially completed design plans to construct a Class 2 bike lane along Mines Road, connecting to the San Gabriel and Rio Hondo Spreading grounds, but withdrew because the project is no longer feasible due to other developments on Mines Road.	Prop 13:	\$0.00
							Prop 40:	\$56,023.60
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$56,023.60
RMC3204	Mark	Monrovia Hillside Wilderness Preserve	Monrovia, City of	Completed	Acquisition of additional acreage in the City of Monrovia Hillside Wilderness Preserve.	The City has completed purchase of 52 acres within the Monrovia Hillside Wilderness Preserve. The city has one last piece of land to acquire in the Preserve.	Prop 13:	\$0.00
							Prop 40:	\$810,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$810,000.00
RMC3602	Mark	Native Habitat Docent Manual	Puente Hills Landfill Native Habitat Preservation Authority	Completed	The Native Habitat Docent Manual is a project that started out with the Habitat Fund and has been redirected to the Habitat Authority due to their capacity to complete the work at this time.	The Habitat Authority has completed its interpretive Docent Manual and prepared a training schedule for the first class of Docents.	Prop 13:	\$0.00
							Prop 40:	\$26,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$26,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3585	Mark	Native Landscape Workshop	Rancho Santa Ana Botanic Garden	Completed	The project developed and a conducted three workshops for landscape architects involved in design of public landscapes.	Turnout at the workshops was excellent, and participant evaluations were highly positive and indicated support of further outreach to assist in the industry's capacity to support the development of sustainable landscapes.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$5,212.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$5,212.00
RMC3422	Mark	Native Plant Palettes for the San Gabriel River	Rancho Santa Ana Botanic Garden	Completed	This grant provides funding for development of a list of native plants that can be used as suitable vegetation palettes for establishment of native plants in the San Gabriel River Watershed.	This project resulted in a comprehensive list of native plants suitable for use in projects within the San Gabriel River Watershed. The project is now complete and the list is under consideration for use in the San Gabriel River Master Plan.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$52,788.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$52,788.00
RMC3425	Mark	Oak Canyon Nature Center	Anaheim, City of	Completed	The project proposes improvements to the interpretive trail and nature center entryway and outdoor amphitheatre.	This project was to enhance the interpretive experience along the trail at he Oak Canyon Nature Center. The project installed several Interpretive elements along the trail, one of which is a permanent large scale funnel web spider crawl for children.	Prop 13:	\$0.00
							Prop 40:	\$6,050.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$6,050.00
RMC3207	Mark	Olinda Historic Trail	Brea, City of	Completed	Build a trail from the historic oil production area of the City of Brea up into the dedicated open space in the hillsides adjacent to Chino Hills State Park	The City of Brea has completed 2.2 miles of trail with educational/interpretive signage.	Prop 13:	\$0.00
							Prop 40:	\$98,050.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$98,050.00
RMC3426	Mark	Olinda Historic Trail Phase II	Brea, City of	Completed	The Olinda Historic Trail II is the extension of the Olinda Trail funded by the RMC, allowing for the City to create a loop trail that takes advantage of the conservation easement.	The extension of the Olinda Trail in Brea, Olinda Trail II to its full 2.2 miles is complete.	Prop 13:	\$0.00
							Prop 40:	\$45,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$45,000.00
RMC3253	Mark	Orange County Open Space and Multi-purpose Opportunities	Orange County League of Cities	Completed	The Orange County Division of the League of California Cities (OCD) assessed open space, habitat, low impact recreation, watershed improvements and educational uses in the Orange County area.	This grant funded identification by the OCD of high priority regional open space and recreational opportunities as well as brought together the Cities in Orange County within the RMC territory.The project is complete and the report is on file.	Prop 13:	\$0.00
							Prop 40:	\$125,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$125,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3592	Mark	Organic Community Farm	Los Angeles Conservation Corps	Completed	This grant is to fund several projects at the EarthWorks Community Organic Farm, located in South El Monte.	The elements identified in the scope of work of a native plan meadow, demonstration gardens and related interpretive materials have been completed.	Prop 13:	\$0.00
							Prop 40:	\$83,260.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$83,260.00
RMC3429	Mark	Pacific Communities Acquisition Project	Duarte, City of	Completed	This grant provided for acquisition of the Pacific Communities property, also known as the Duarte Foothills Reserve.	The City of Duarte completed the acquisition of 329 acres in December 2005.	Prop 13:	\$0.00
							Prop 40:	\$3,500,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$3,500,000.00
RMC08101	Mark	Padua Avenue Park Development	Claremont, City of	Completed	This is a 22 acre park development project that will feature both active and low impact recreation spaces. Includes a habitat enhancement feasibility study for the northeastern section of the site.	Study of the rare Riversidean Alluvial Fan Sage Scrub (RAFSS) plant habitat was completed on August 2012. Construction of the remaining native planting is complete and the grant closed out 6/30/12.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$850,000.00
							Total Funding:	\$850,000.00
RMC3200	Mark	Park Bond Project Management Services	Mountains Recreation Conservation Authority	Completed	Project management services were provided for RMC grants for capital outlay projects.	The MRCA provided project implementation services such as project development, planning and site administration of over 100 projects.	Prop 13:	\$0.00
							Prop 40:	\$547,448.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$547,448.00
RMC3270	Mark	Park Bond Project Management Services II	Mountains Recreation Conservation Authority	Completed	This grant provided for project implementation services over a two year period for the RMC workprogram.	Services provided under this grant included project implementation of RMC workprogram grants. Project Management services included grant project administration and implementation of acquisition and development projects with applicants.	Prop 13:	\$0.00
							Prop 40:	\$589,139.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$589,139.00
RMC3242	Mark	Park Master Plan - Baldwin Park	Baldwin Park, City of	Completed	Development of a portion of the city's Parks Master Plan, to identify needs and opportunities for open space and passive recreation in the City's existing park system.	Developed portion of the city's Parks Master Plan via community and stakeholder input, to identify needs, opportunities and policies for open space and passive recreation in the City's existing park system.	Prop 13:	\$0.00
							Prop 40:	\$50,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$50,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3214	Mark	Peck Water Conservation Park	Friends of the Angeles Chapter Foundation	Completed	Conduct a survey of Peck Park and connections to the park from the surrounding communities, and create a master plan.	A Master Plan has been developed for entranceway improvements, habitat restoration, native garden, irrigation improvements, and other park amenities.	Prop 13:	\$0.00
							Prop 40:	\$25,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$25,000.00
RMC3594	Marybeth	Phase I Implementation of the Puente Creek Nature Education Center	La Puente, City of	Completed	Phase I of the Puente Creek Nature Education Center is designed to make the park functional while additional funding is being sought to complete the proposed project.	Grant approved in Jan. 2011 for a timeline extension through June 30, 2012. Grant was reduced by \$250K due to a HUD Econ Dev. Initiative grant from Congresswoman Napolitano. Project completed in Feb. 2013, city to submit close out payments.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$925,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$925,000.00
RMC08104	Marybeth	Pine Avenue Park	Trust for Public Land	Completed	Acquisition and development of vacant lot in the City of Maywood.	TPL held the grand opening ceremony for the pocket park on November 12, 2011 and RMC Staff and Board members attended. TPL has submitted final billing to close out the grant, retention pending receipt of Notice of Completion.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$549,289.00
							Total Funding:	\$549,289.00
RMC3235	Mark	Pio Pico State Historic Park	Friends of Pio Pico	Completed	Interpretive materials which provide an overview of the capital improvements to Pio Pico State Historic Park.	The interpretive materials have been completed. This document provides an overview of the capital improvements to Pio Pico State Historic Park.	Prop 13:	\$0.00
							Prop 40:	\$5,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$5,000.00
RMC3613	Mark	Project Management Services	MRCA	Completed	This grant provided for project implementation services over a two year period for the RMC workprogram.	Services provided under this grant included project implementation of RMC workprogram grants. These services assisted with the completion of over 60 projects on RMCs workprogram.	Prop 13:	\$0.00
							Prop 40:	\$174,597.00
							Prop 50:	\$97,415.00
							Prop 50GA:	\$0.00
							Prop 84:	\$485,537.00
							Total Funding:	\$757,549.00
RMC3224	Mark	Puente Creek Nature Education Center	La Puente, City of	Completed	Acquisition of a vacant parcel along Puente Creek in the City of La Puente, proposed location for a Nature Center.	The acquisition and design phase of this project are complete. The project resulted in a master plan for the Nature Center. Construction documents are being finalized for the project.	Prop 13:	\$0.00
							Prop 40:	\$394,522.94
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$394,522.94

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3241	Mark	Ralph C. Dills Park Expansion	Paramount, City of	Completed	Development of a park master plan for the newly acquired properties that will be used for passive recreation and open space.	Funding provided for the developmnt of a conceputal plan and construction documents. Implementation of this project has moved forward with RMC and other funds.	Prop 13:	\$0.00
							Prop 40:	\$200,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$200,000.00
RMC3561	Mark	Ralph C. Dills Project	Paramount, City of	Completed	This grant provided funds to cover the cost of environmental services and demolition activities associated with properties acquired for the purpose of expanding Ralph C. Dills Park.	The environmental services are complete and the RMC has authorized a grant for site planning, RMC3241, Ralph C. Dills Park Expansion	Prop 13:	\$0.00
							Prop 40:	\$72,435.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$72,435.00
RMC3638	Marybeth	Ralph Dills Park Implementation	City of Paramount	Completed	Park development based upon RMC funded master plan for newly acquired properties that will be used for passive recreation and open space.	Development based on RMC funded master plan providing Urban passive recreation/open space. Sustainable elements include interpretive signage, state of the art storm water treatment features, native riparian plantings and passive recreation.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$1,000,000.00
							Total Funding:	\$1,000,000.00
RMC3234	Mark	Rancho Los Alamitos Native Garden Restoration	Rancho Los Alamitos Foundation	Completed	The project includes planting of natives, the construction of pathways, interpretive signage, and professional services related to design and planning for the native plantings and improved grading.	The project resulted in the installation of paths, irrigation and historic landscape at a historic homestead in the City of Long Beach.	Prop 13:	\$0.00
							Prop 40:	\$63,546.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$63,546.00
RMC3616	Marybeth	Rancho Los Cerritos Arroyo Improvements	Long Beach, City of	Completed	The Rancho Los Cerritos Arroyo Restoration Project will expand the recreational use of the facility.	Project is complete. Grand opening celebrations were held in May 2012.	Prop 13:	\$0.00
							Prop 40:	\$275,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$275,000.00
RMC3216	Mark	Rancho Los Cerritos Landscape Restoration	Rancho Los Cerritos Foundation	Completed	Rancho Los Cerritos, is a national, state and local historic landmark. This project consisted of site planning to enhance a stream on the site and related amenitites	The planning phase of this project is complete and resulted in construction documents for the improvements. RMC Board has approved funding for implementation of the Arroyo phase of this project under RMC 3616.	Prop 13:	\$0.00
							Prop 40:	\$55,042.49
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$55,042.49

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3458	Luz	Rio Hondo - Roosevelt Avenue River Trail Entry	Montebello, City of	Completed	The City of Montebello's Roosevelt Avenue project will enhance and provide amenities for the trailhead on the Rio Hondo bike path.	The City has received its permits from DPW and the cooperative maintenance agreement with the County has been signed and approved. The project was completed in May 2010, signage, native plantings and a picnic area were added to the bike trail.	Prop 13:	\$0.00
							Prop 40:	\$200,000.00
							Prop 50:	\$10,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$210,000.00
RMC3271	Mark	Rio Hondo Watershed Plan	San Gabriel Valley Council of Governments	Completed	In 2002, the Regional Water Quality Control Board awarded Proposition 13 Nonpoint Source Pollution Control grants to develop four sub-watershed plans within the RMC area.	This project is complete and the final plan was accepted by the Regional Board. The Rio Hondo Watershed Management Plan contains an overview of existing conditions within the watershed, discusses how these conditions should shape future projects.	Prop 13:	\$0.00
							Prop 40:	\$37,455.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$37,455.00
RMC3465	Mark	Rio Vista Nature Trail	El Monte, City of and Amigos de los Rios	Completed	This is the second phase following the Rio Vista Park rehabilitation.	Work has been completed on the tree planting and installation of the fence and amenities. The trail opened officially in May, 2008. City is maintaining and monitoring project.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$567,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$567,000.00
RMC3221	Mark	Rio Vista Park Restoration and Conservation Project	El Monte, City of	Completed	The Rio Vista Park Restoration is complete it is a project that provides the restoration and rehabilitation of Rio Vista Park complete with interpretive displays, historical depictions of the Rio Hondo.	The project is complete with the interpretive signage and native plantings in place. The park was officially reopened on June 7, 2008.	Prop 13:	\$0.00
							Prop 40:	\$375,200.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$375,200.00
RMC3557	Mark	Riparian and Wetland Mapping	Southern California Coastal Water research Project	Completed	Digital mapping for wetland and riparian areas in the RMC territory	Mapping was increased from 17 quads to 20, and is complete. The report and maps will be posted on the Cal State Northridge, Center for Geographic Studies Website.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$104,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$104,000.00
RMC3248	Luz	Rivers and Tributary Access Improvements	Watershed Conservation Authority	Completed	The WCA has identified trail access and signage improvements as a critical need for the river corridors in our territory.	WCA funded 7-sub-grants for trail improvements and signage along the SG and LA Rivers: completed projects are signage at Thienes Avenue, lower Los Angeles River, the San Gabriel River Trail at Irwindale and others.	Prop 13:	\$0.00
							Prop 40:	\$500,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$500,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3272	Mark	RMC Grant Guidelines	Mountains Recreation Conservation Authority	Completed	Services provided under this grant included development of grant guidelines and a workshop for successful grantees to provide assistance in selecting design and construction contractors.	The grant guidelines have been completed and updated. The consultant completed the workshops and provided all relevant material. An amendment to the scope of work also resulted in the production of GIS tools to help identify RMC projects.	Prop 13:	\$0.00
							Prop 40:	\$144,656.51
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$144,656.51
RMC3240	Luz	RMC Trail & Recreational Opportunities Plan	Watershed Conservation Authority	Completed	The product of this grant is a framework for the Green Visions Plan. The deliverables included a plan inventory, online plan library and map, data scan and analytical framework and workshop.	RMC funded a portion of Phase III work was completed on June 2008. But Phase III work continued as part of WCA 032202 non-state funds received from LA County Flood Control District.	Prop 13:	\$0.00
							Prop 40:	\$500,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$500,000.00
RMC09103	Mark	San Gabriel and Rio Hondo Watershed	Watershed Conservation Authority	Completed	Implement, facilitate and plan project conceptual design and review, partnership building for selected project opportunities identified in Dept of Conservation Funded Watershed Coordinator Program.	The scope of the RMC funded portion of the Watershed Coordinator Program has been completed. Using remaining funds from the Department of Conservation, WCA will further implement the program until funds are exhausted.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$168,563.00
							Total Funding:	\$168,563.00
RMC08107	Luz	San Gabriel and Rio Hondo Watershed Program Implementation	Los Angeles and San Gabriel Rivers Watershed Council	Completed	The Watershed Council will develop interpretive materials, facilitate outreach events/symposia, and provide technical support in support of Department of Conservation Watershed Coordination Program goals.	The Council has conducted a watershed symposium featuring issues related to the fire impacts and have developed/distributed a outreach package, a 2012 Landscaping Lightly Calendar. In addition a 2013 calendar was produced and distributed	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$83,416.72
							Total Funding:	\$83,416.72
RMC3624	Luz	San Gabriel Canyon Gateway Landscape Improvement Project	Azusa, City of	Completed	Phase 2 of the San Gabriel Canyon Gateway Center native landscaping, walking trails, signage, irrigation, interpretive displays and an Oak Tree Memorial Groove and Wall.	This grant provided for the development of the native garden at the San Gabriel Canyon Gateway Center. The project was completed on August 4, 2008 and maintenance will be provided by City and ANF	Prop 13:	\$0.00
							Prop 40:	\$293,283.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$293,283.00
RMC3236	Mark	San Gabriel River Environmental Graphic Design Program	County of Los Angeles Department of Public Works	Completed	This project is the design of graphic elements for signage and interpretive projects along the San Gabriel River.	The complete signage and environmental graphic plan for the river includes the following components: Entry signs, Mile markers, Project signs, Wayfinding signs, and Interpretive signs.	Prop 13:	\$0.00
							Prop 40:	\$17,500.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$17,500.00

Project ID	Project Manager	Project Name	Applicant	Workprogam Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3228	Mark	San Gabriel River Spreading Grounds	Pico Rivera, City of	Completed	Development of a bike path/walking trail at the Spreading Grounds, landscaping, irrigation lines, the development of a rest area, lighting, interpretive signage and improved public entrances.	Development of a bike path/walking trail at the Spreading Grounds, landscaping, irrigation lines, the development of a rest area, lighting, interpretive signage and improved public entrances.	Prop 13:	\$0.00
							Prop 40:	\$479,882.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$479,882.00
RMC3239	Mark	San Gabriel River Trail Enhancement	Seal Beach, City of	Completed	The City of Seal Beach is restoring the existing San Gabriel River Trail.	This planning phase project is complete with construction drawings at 90%. The project is completed with phase 2-development under a new grant, RMC 3573.	Prop 13:	\$0.00
							Prop 40:	\$160,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$160,000.00
RMC3573	Luz	San Gabriel River Trail Enhancement Development Project	Seal Beach, City of	Completed	The San Gabriel River Trail project is the development phase from the previous planning grant the City of Seal Beach received from RMC.	Construction was initiated late Winter and it is tentatively scheduled to be completed by June 2012. Final payment was made on 7/30/2012	Prop 13:	\$0.00
							Prop 40:	\$1,802,592.64
							Prop 50:	\$197,407.36
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$2,000,000.00
RMC3481	Luz	San Gabriel River Walk	Long Beach, City of	Completed	The San Gabriel River Walk consists of the development of a publicly accessible multi-use pedestrian and bicycle trail through a restored native landscape along the western bank of lower San Gabriel River between Spring and Atherton streets.	Preliminary planning determined balance of this grant will not be expended. A disencumber memo was submitted to Contracted Fiscal Services.	Prop 13:	\$0.00
							Prop 40:	\$107,034.23
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$107,034.23
RMC3247	Mark	San Gabriel River Watershed Habitat Restoration Assessment Project	San Gabriel Mountains Regional Conservancy	Completed	The San Gabriel River Watershed Habitat Assessment project is a collection of research and data with an analysis in the Upper San Gabriel River, Walnut Creek and San Jose Creek sub watersheds.	The final report is on file with the RMC and will be included as part of the current condiitons of the Upper San Gabriel River Watershed Management Plan.	Prop 13:	\$0.00
							Prop 40:	\$84,987.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$84,987.00
RMC3230	Mark	San Jose Creek Bike Trail Planning	County of Los Angeles Department of Public Works	Completed	Construction of 0.7 miles of a Class I bicycle trail with enhancements to landscape and hardscape.	Trail alignment and geotechnical work is complete for the San Jose Creek and San Gabriel River bridges. Funding for construction has not yet been identified.	Prop 13:	\$0.00
							Prop 40:	\$200,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$200,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3215	Mark	San Jose Creek Greenway Improvements	North East Trees	Completed	Provide additional habitat benefits to the current Greenway Project by providing additional plantings, interpretive signage, and volunteer events.	The project resulted in landscape and trail improvements along San Jose Creek between Workman Mill Road and the 605 freeway. The improvements are now managed by Los Angeles County Department of Park and Recreation.	Prop 13:	\$0.00
							Prop 40:	\$48,975.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$48,975.00
RMC3244	Mark	Seal Beach Open Space Opportunities	Seal Beach, City of	Completed	This small planning grant funded the investigation of potential open space opportunities within the City of Seal Beach and allowed for a master plan approach to future projects.	The City of Seal Beach identified opportunities for planning, partnership, and property acquisition were identified and allow the City to strategically plan its future open space needs and potential opportunities for RMC funding.	Prop 13:	\$0.00
							Prop 40:	\$44,242.76
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$44,242.76
RMC3262	Mark	Seventh Avenue Trailhead Improvements	Puente Hills Landfill Native Habitat Preservation Authority	Completed	Seventh Avenue Trailhead project was with the Puente Hills Landfill Native Habitat Preservation Authority in the northwestern Puente Hills in the Hacienda Heights community as an improved access point to the Skyline Trail and other trails in the hills.	The Habitat Authority has completed the project that included a trailhead, interpretive signage, a bioswale and connection to the Skyline Trail; they also hosted a trail opening event.	Prop 13:	\$0.00
							Prop 40:	\$231,739.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$231,739.00
RMC08102	Luz	Soledad Canyon CAPP Acquisitions	Mountains Recreation and Conservation Authority	Completed	This grant provides matching funds to the Mountains Recreation and Conservation Authority (MRCA) for acquisition of Assessor Parcel Numbers, 3210-002-012, 3210-003-007, 3210-003-008, 3210-003-009 in the Upper Santa Clara River watershed.	The City of Santa Clarita in cooperation with the MRCA, Riverside Land Conservancy and the RMC closed escrow on November 25, 2010. The City of Santa Clarita will own the property in fee and the MRCA has been given a Conservation Easement.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$750,000.00
							Total Funding:	\$750,000.00
RMC3634	Marybeth	South Gate Habitat Acquisition	Watershed Conservation Authority	Completed	\$189K grant from RMC to WCA for acquisition of 4 parcels. 7.6 acres as part of the South Gate Riparian Habitat Restoration project within matching funds.	The property was acquired on 8/12/08 by WCA. The development phase will rely on \$1.5 in funds (Proposition A) from City of South Gate to WCA.	Prop 13:	\$0.00
							Prop 40:	\$189,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$189,000.00
RMC3237	Marybeth	South Gate Habitat Restoration	North East Trees	Completed	Feasibility Study, design development and construction documents for the 7.6 acre property which will include habitat restoration as well as bike path amenities- benches, shade structure, and "bump outs" for viewing of restored area.	Timeline extended to November 30, 2011 grant certified.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$79,235.88
							Prop 50GA:	\$0.00
							Prop 84:	\$420,764.12
							Total Funding:	\$500,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3588	Mark	South Gate LA River Parkway Access Improvements	South Gate, City of	Completed	This project will provide access improvements to the LA RIVER Parkway at Southern Avenue and Hollydale Park.	The project improved access to the LA River Parkway at Southern Avenue and Hollydale Park. Improvements included new gates, fencing, native landscaping and interpretative signage and a restroom.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$465,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$465,000.00
RMC3611	Marybeth	South Gate Riparian Restoration Acquisition	Trust for Public Land	Completed	The Trust for Public Land (TPL) provided professional services related to the acquisition of a 7.6+ acre site along the Los Angeles River and a component of the South Gate Riparian Restoration project (RMC3237).	WCA acquired this 7 acre site on August 14, 2008 from TPL. RMC has funded Northeast Trees to develop a feasibility report and conceptual plan for the site.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$20,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$106,000.00
							Total Funding:	\$126,000.00
RMC3220	Mark	Sycamore Canyon Park Trail Development Project- Diamond Bar	Diamond Bar, City of	Completed	This project developed the first trail increment of the City's five-site, city-wide trail system.	This project, the first 1.5 mile increment of the trail system, is complete. The trail opened on February 25, 2006.	Prop 13:	\$0.00
							Prop 40:	\$124,081.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$124,081.00
RMC3582	Mark	Sycamore Canyon Trail Phase II	Diamond Bar, City of	Completed	The Sycamore Canyon Trail II project will construct two new trail access points along the trail as well as two class B trail heads. Project is complete.	The Sycamore Canyon Trail II project consists of two new trail access points along the trail and two class B trail heads. The project included stabilization of the trail and development of the staging area/access points.	Prop 13:	\$0.00
							Prop 40:	\$140,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$140,000.00
RMC09108	Marybeth	Sycamore Canyon Trail Phase IV	Diamond Bar, City of	Completed	Rehabilitated habitat native area within 1.1 acre open space area, surrounded by trail and amenities provided by other funding.	Project is complete, RMC grant extension through Nov. 2012 to process payment. PM went out in Oct 2012 to verify that project was completed. See file for completion photos and documents.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$76,230.00
							Total Funding:	\$76,230.00
RMC3218	Mark	THINK RIVER!	San Gabriel Mountains Regional Conservancy	Completed	This small grant funded development of the Think River! project -- an integrated watershed education program to provide educational opportunities for youth in the San Gabriel Valley regarding water quality, water supply and use and habitat.	The final version of the Think River! Interpretive curriculum is on file, the program includes integrated watershed education program to provide educational opportunities for youth in the San Gabriel Valley.	Prop 13:	\$0.00
							Prop 40:	\$46,440.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$46,440.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC08108	Mark	Thompson Creek Feasibility Study and Planning	League of Women Voters	Completed	Phase 1, feasibility and planning, to assess ground water recharge and preserve water spreading grounds as open space wetland/riparian area and 120 acre public park for recreational and educational use.	The feasibility study and appraisal for 150 acres in Thompson Creek are complete.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$200,000.00
							Total Funding:	\$200,000.00
RMC04-402-2A	Mark	Traffic Study for Woodland Duck Farm	Mountains Recreation And Conservation Authority	Completed	Grant provides for CEQA Documentation and for a Traffic Study on the Woodland Duck Farm property.	The Traffic Study for access to the Duck Farm was completed and is on file.	Prop 13:	\$0.00
							Prop 40:	\$80,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$80,000.00
RMC3291	Mark	Train Depot Staging Area	Bellflower, City of	Completed	Restoration of an historical train depot into a regional bikeway trail rest stop/staging area as well as transit facility.	The project included improvements to a historical train depot and a regional bikeway trail rest stop/staging area as well as transit facility.	Prop 13:	\$0.00
							Prop 40:	\$250,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$250,000.00
RMC3635	Mark	Urban, Mountains, and River Parkway, Capital Projects	Mountains and Recreation Conservation Authority	Completed	The project management services provided through this grant to the MRCA will directly lead to the acquisition, restoration and development of open space and recreational projects.	The balance of this grant \$330,810.50 was redirected to WCA grant No. RMC 09102, actual amount of this grant is \$595,589.50. MRCA services completed.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$595,589.50
							Total Funding:	\$595,589.50
RMC3598	Luz	Vincent Lugo Park Improvement Project	San Gabriel, City of	Completed	The grant will provide matching funds to the City for implementation of Phase 1 of the Vincent Lugo Park Masterplan.	The park improvements were completed September 24, 2012.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$1,050,433.00
							Total Funding:	\$1,050,433.00
RMC3209	Mark	Vincent Lugo Park Renovation	San Gabriel, City of	Completed	Develop a master plan for the renovation of Vincent Lugo Park.	The completed master plan for redevelopment of Vincent Lugo Park included native planting, run off retention, improved trails and interpretive signage. Balance remaining \$25,024 redirected to RMC3598 on 11/27/06.	Prop 13:	\$0.00
							Prop 40:	\$49,976.16
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$49,976.16

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3522	Luz	Walnut Creek Habitat & Open Space Acquisition Project	Watershed Conservation Authority	Completed	The project is the Watershed Conservation Authority's acquisition and concept planning of a portion of the 60.76 acres within the riparian area of Walnut Creek, in unincorporated Los Angeles County, 5th District, surrounded by the City of San Dimas.	WCA has completed the acquisition of the property, utility analysis, site assessment report, and the stakeholder driven conceptual planning process. Work continues on MOU with Foundation and property line adjustments.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$8,455,000.00
							Total Funding:	\$8,455,000.00
RMC3205	Mark	Washington Park Implementation-Pasadena	Pasadena, City of	Completed	The project consisted of the redevelopment of Washington Park and restoration of historical elements.	Construction is complete and an official opening ceremony was held on September 30, 2006. The project resulted in renovation of trails within the park with native landscaping and interpretive signage.	Prop 13:	\$0.00
							Prop 40:	\$331,543.84
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$331,543.84
RMC3589	Mark	Watershed Assessment and Planning Opportunities	Los Angeles and San Gabriel Rivers Watershed Council	Completed	The RMC grant would provide support to the Watershed Council to prepare a concept proposal, the first step in a two-stage application process.	The grantee developed a project proposal for Proposition 50, Ch. 7 grant programs, hosted a project workshop and coordinated regional interests in the program.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$9,240.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$9,240.00
RMC3219	Mark	Watershed Education in Multi-Lingual Communities	Regents of the University of California	Completed	The University of California Cooperative Education and East Los Angeles College cooperated to develop a multilingual watershed interpretation and education curriculum for English-as-a-Second-Language students.	The ESL curriculum was submitted to LA Valley College and to University of California Agriculture and Natural Resources (UCANR) publications for free download.	Prop 13:	\$0.00
							Prop 40:	\$32,094.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$32,094.00
RMC3267	Mark	Watershed Education Outreach	TreePeople	Completed	This work was not carried out, as time progressed, the need for TreePeople to provide services to the designated cities was no longer necessary	Grantee has withdrawn from this project, as the scope is no longer feasible. The balance of the funds has been disencumbered and the project was closed in October 2006.	Prop 13:	\$0.00
							Prop 40:	\$16,093.80
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$16,093.80
RMC3250	Mark	Watershed Improvement Projects- LACC	Los Angeles Conservation Corps	Completed	This grant to the Los Angeles Conservation Corps provides for improvements within the San Gabriel River Watershed.	LACC has completed weed abatement projects, treatment of invasive weeds and landscape improvements along the San Gabriel River and San Jose Creek.	Prop 13:	\$0.00
							Prop 40:	\$150,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$150,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC09106	Marybeth	Watts Towers Green Streets	Harbor Watts Economic Dev Corporation	Completed	Phase 1 improvements for stormwater measures, access and enhancements at public park and right of ways throughout Watts, South LA.	Project is complete . Funds reverted June 30, 2012.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$445,000.00
							Total Funding:	\$445,000.00
RMC3543	Mark	West San Gabriel River Open Space Project Phase II	Lakewood, City of	Completed	West San Gabriel River Open Space Project – Phase II project will extend and connect the greenbelt and existing trails of the West San Gabriel River Parkway Nature Trail (Phase I) through the proposed area to Del Amo Boulevard.	This project is now complete and is open to the public. The project in the City of Lakewood included native landscape walking trail and a trail along the San Gabriel River.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$300,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$300,000.00
RMC10010	Luz	West San Gabriel River Parkway Phase 3 Development	City of Lakewood	Completed	This grant request submitted by the City of Lakewood will provide regrading, establish riparian flora, native grasses and add a 2,900 ft. ADA trail along Lakewood's remaining 11 acres of underdeveloped riverside land.	The City has completed the construction documents and it is currently searching for additional funding to complete implementation.	Prop 13:	\$0.00
							Prop 40:	\$106,638.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$106,638.00
RMC3245	Mark	Whittier Greenway Extension	Whittier, City of	Completed	The Whittier Greenway is a linear park and multi-use trail along an abandoned 5.2-mile, Union Pacific rail corridor through the City of Whittier.	A feasibility and alternatives plan was developed to identify and rank potential routes to connect the Whittier Greenway Trail to the San Gabriel River biketrail.	Prop 13:	\$0.00
							Prop 40:	\$150,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$150,000.00
RMC3637	Marybeth	Whittier Greenway Trail Environmental Project	Whittier, City of	Completed	Remediation of arsenic found on the 4.5 mile Whittier Greenway Trail.	Remediation of arsenic contamination along the 4.5 mile Whittier Greenway Trail, to allow safely full public access	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$203,200.00
							Total Funding:	\$203,200.00
RMC3619	Luz	Whittier Narrows Dam Rec Area Development Plan	Watershed Conservation Authority	Completed	The WCA is working with Army Corps and other agencies to update the Master Plan that will identify sustainable, multi-benefit watershed projects to address open space, recreation and watershed needs of the region.	Wenk & Associates have completed the final versions of the Draft Plan and the Draft EIR the WCA will take up adoption and certification March 30, 2011 to complete the project.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$300,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$300,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC09109	Marybeth	Whittier Narrows Equestrian Facility	Los Angeles County Department of Parks & Rec.	Completed	Phase 1 planning for the WN Equestrian Facility. Major elements include new and improved regional equestrian trail connections, habitat enhancement, and stormwater best management practice features.	LA County Parks has completed the project planning phase and presented findings to RMC staff. Final billing including retention have been processed.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$570,000.00
							Total Funding:	\$570,000.00
RMC3255	Mark	Woodland Duck Farm Acquisition	Watershed Conservation Authority	Completed	Acquisition, planning and implementation of minor improvements to the first major riverfront park along the San Gabriel River.	Acquisition of 51 acres adjacent to the SGR and planning activities under this grant completed, including a survey of the entire visioned park to create new title and record property easements. Implementation grant RMC3609 continues development.	Prop 13:	\$0.00
							Prop 40:	\$1,300,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$1,300,000.00
RMC08109	Luz	Acquisition Monrovia Hillside Wilderness-Leonard Property	City of Monrovia	Certified	The City of Monrovia proposes to purchase a 40-acre parcel at the foothills of the Monrovia Hillside Wilderness Preserve in the City of Monrovia with access provided by Lower Clamshell Motorway	The remaining funds would expand the scope of work, project limits, and include trail signage and trail restoration and will not increase the grant amount of \$1,318,000. Trail restoration was completed on 6/30/2013 but the final payment is pending.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$1,318,000.00
							Total Funding:	\$1,318,000.00
RMC10009	Luz	Azusa Geology Park Development	California Resource Connection	Certified	The City of Azusa in cooperation with California Resource Connections will develop a City owned parcel approximately 0.5-acre which is located east of the San Gabriel River Bike Trail into a geology interpretive park	CRC has requested the timeline to be extended through December 31, 2015 due to unforeseen approvals from the City of Azusa.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$279,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$279,000.00
RMC14001	Luz	Azusa River Wilderness Park Entry Azusa River Wilderness Park Entry	Watershed Conservation Authority	Certified	The project included design development for front entry improvements at the River Wilderness Park.	60% design development has is in review by WCA staff. Consultant are begging coordination with permitting agencies, including Caltrans, and is expected to subsequently complete a updated Mitigated Negative Declaration for the River Wilderness Park.	Prop 13:	\$0.00
							Prop 40:	\$439,935.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$16,063.00
							Total Funding:	\$455,998.00
RMC10011	Marybeth	Azusa Springs Water System, River Wilderness Park	Watershed Conservation Authority	Certified	Grant in the amount of \$460K to the WCA for the Azusa Springs Water System refurbishment, River Wilderness Park using the urgency criteria. Refurbishment will bring water system up to code per the LA County Health Dept.	WCA issued RFQ for water filtration system operator and chose Waterworks as Operator. Work is underway and contract goes through May2013.	Prop 13:	\$375,000.00
							Prop 40:	\$0.00
							Prop 50:	\$85,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$460,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC13005	Luz	Camp Shiwaka Urban Forest and Discovery Trail	Camp Fire Long Beach Council	Certified	Camp Fire proposes to develop an urban forest and a new trail at Camp Shiwaka	Camp Fire and Staff are currently developing the budget and timeline since the Grantee also received matching funds from LA County. The Grantee has completed the trails and planting and it is expected to complete the project by 6/30/2017	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$378,000.00
							Total Funding:	\$378,000.00
RMC10001	Marybeth	Canyon Institute Site Access Planning	California Resource Connection	Certified	Planning for new site access and security improvements for proposed Canyon Institute demonstration and education center, current Taylor House location.	Project extension through June 30, 2014. Project is back on track, as funds have been re-appropriated beyond 6/30/14/	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$150,000.00
							Total Funding:	\$150,000.00
RMC3640	Marybeth	Chapter 8 Defaulted Tax Property	Watershed Conservation Authority	Certified	The WCA identified and bid on tax defaulted parcels that would further implement the agency's programmatic objectives. These parcels are available at a low costs and would facilitate WCA's program goals.	Property documents for South Gate parcel are under review by attorney's and will be submitted into escrow within the month to close out the final purchase under this grant.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$100,000.00
							Total Funding:	\$100,000.00
RMC13006	Luz	Citrus Grove Heights Bike Stop Project	Watershed Conservation Authority	Certified	The bike stop will serve as a trailside rest area offering a sitting area with landscaped grounds and repair station with bike stands.	WCA has completed the transfuse of site ownership from the MRCA. Two conceptual design alterative have been prepared, and WCA staff is currently conducting targeted outreach to refine these concepts.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$30,000.00
							Total Funding:	\$30,000.00
RMC3318	Luz	Coyote Creek-Los Alamitos Improvement Project	Los Alamitos, City of	Certified	The Coyote Creek-Los Alamitos Improvement project is the creation of a park out of an underused space along Coyote Creek.	City is replacing plants that did not establish themselves during the 6 month period. City is moving forward with obtaining approvals to make improvements on adjacent bikeway.	Prop 13:	\$0.00
							Prop 40:	\$1,440,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$1,440,000.00
RMC10006	Luz	De Forest Park Wetland Restoration Project	City of Long Beach	Certified	This grant request was submitted by the City of Long Beach, Department of Parks, Recreation and Marine to restore a 33.6 acre flood detention basin adjacent to the Los Angeles River with a degraded wetland dominated by exotic species.	Construcion is tentatively scheduled for Fall 2015	Prop 13:	\$0.00
							Prop 40:	\$525,409.00
							Prop 50:	\$300,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$174,591.00
							Total Funding:	\$1,000,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC3609-1	Luz	Duck Farm Phase IA Implementation	Watershed Conservation Authority	Certified	The Phase 1A Duck Farm project involves the development of a 23 acre river adjacent park project.	Updated permit plan sets have been submitted to Permit Entities for final review and approvals to follow.	Prop 13:	\$0.00
							Prop 40:	\$1,798,389.00
							Prop 50:	\$500,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$3,501,611.00
							Total Funding:	\$5,800,000.00
RMC13004	Luz	El Dorado Nature Center South Lake Restoration Project	City of Long Beach	Certified	The grant will include an improved arrival experience with a new entry statement and signage, an amphitheater for educational sessions and events and an ADA compliant pedestrain bridge and trails leading to El Dorada Nature Center building.	The City of Long Beach has completed the design work and will place the contract out to bid this fall.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$200,000.00
							Total Funding:	\$200,000.00
RMC10017	Luz	Greater Los Angeles County Integrated Regional Water Management Plan Update	West Basin Municipal Water District	Certified	The purpose of this grant will be to facilitate the identification and development of multi-purpose projects for the Greater Los Angeles County Integrated Regional Water Management Plan	Consultant has started the GLAC IRWMP Plan Update with a tentative public draft by late March 2014.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$20,000.00
							Total Funding:	\$20,000.00
RMC08103	Marybeth	Jefferson Park Acquistion and Planning	Pomona, City of	Certified	Jefferson Park is planned to be a 1.76 acre urban neighborhood Park facility located in a high density neighborhood of Pomona, which lies within the RMC's Urban Lands target area.	Requires an extension due to The Oversight Board of the Successor Agency has not approved a Long Term Property Management Plan for all former RDA owned properties. Plan includes 355 Jefferson Parcel, now part of designs. City waiting for approval by State	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$1,510,000.00
							Total Funding:	\$1,510,000.00
RMC10005	Marybeth	LCWA Los Cerritos Wetlands Conceptual Restoration Plan	Los Cerritos Wetlands Authority	Certified	The LCWA Phases 1 and 2 Site Restoration and Recreational Improvements Conceptual Plan proposes to develop a Habitat Restoration and Public Access Conceptual Plan for the Los Cerritos Wetlands.	9/26/2011 Board approved the LCWA Phases 1 and 2 to consolidate and expand the scope of work, extend the timeline and change the project name to Los Cerritos Wetlands Conceptual Restoration Plan. RMC10005 and 10000 were combined into RMC10005	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$450,000.00
							Total Funding:	\$450,000.00
RMC14002	Luz	Los Cerritos Wetlands Trails Improvement Project	Los Cerritos Wetlands Authority	Certified	Improvements to trails at Zedler Marsh and development of an outdoor labotory classroom through the existing native nursery.	Currently the LCWA is obtaining coastal development permits for the development of the trails	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$98,000.00
							Total Funding:	\$98,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC13003	Luz	Mt Baldy	Watershed Conservation Authority	Certified	The proposed purchase of the 237+/- acre Mt. Baldy Ranch would preserve one of the last remaining private in-holdings in the Mt. Baldy area of the Angeles National Forest	Due diligence activities, including review of pre-lim title, phase 1 environmental report, site reconnaissance and agreement review underway. Discussions with the Conservation Fund on the donation and process continue.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$25,000.00
							Total Funding:	\$25,000.00
RMC10008	Marybeth	Palm Street Linear Park Development	City of Bellflower	Certified	3.5 acre park along 91 Freeway for conversion to community pocket park.	\$1,840,446 Grant approved by RMC Board on Nov. 24, 2008. Per City PM, the funds may not be used in their entirety due to low bids on project \$1.2 million vs. \$1.8million. Project close out pending request by City to request extension.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$1,840,446.00
							Total Funding:	\$1,840,446.00
RMC10014	Marybeth	Peck Park Improvements	Los Angeles Conservation Corps	Certified	Improvements to enhance main entrance, refurbish restrooms, and picnic area near entrance of park.	Project mostly complete, final walk through with LACC and LA County Parks held on 11/15/13. Hydroseeding for meadow area will take place during Spring 2014 which triggers a need for an extension through April/May 2014.	Prop 13:	\$0.00
							Prop 40:	\$253,000.00
							Prop 50:	\$347,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$600,000.00
RMC6029-40-PD	Mark	Program Delivery Proposition 40	Rivers & Mountains Conservancy	Certified	Territory wide program delivery funding from Proposition 40 from Spring 2009 forward.	Expenditures through 3/31/2012 posted per State Controller Office tracking, April 2012 Cash Drill.	Prop 13:	\$0.00
							Prop 40:	\$276,000.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$276,000.00
RMC6031-50-PD	Mark	Program Delivery Proposition 50	Rivers and Mountains Conservancy	Certified	Territory wide program delivery funding from Proposition 50, Spring 2009 forward	Expenditures through 3/31/2012 posted per State Controller Office tracking, April 2012 Cash Drill.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$302,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$302,000.00
RMC6051-84-PD	Mark	Program Delivery Proposition 84	Rivers and Mountains Conservancy	Certified	Territory wide program delivery funding from Proposition 84, Spring 2009 forward	Expenditures through 3/31/2012 posted per State Controller Office tracking, April 2012 Cash Drill.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$861,000.00
							Total Funding:	\$861,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC10002	Luz	Rosemead San Gabriel Pocket Park	Rosemead, City of	Certified	Development of vacant parcel(s) within Edison Right of Way in urban area. Design, lease agreement and construction.	City/RMC/Edison met regarding project and drawings are pending submittal for review. City is reviewing an agreement with Edison and hired Larry Moss Landscape Architect for a revised design. City has requested to extend the timeline through 6/30/2017	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$548,340.00
							Total Funding:	\$548,340.00
RMC09105	Luz	San Gabriel River confluence w/Cattle Cyn Improvement Project	Watershed Conservation Authority	Certified	Project seek to provide improvements on the portion of the confluence of the East Fork of the San Gabriel River with Cattle Canyon and its creek.	WCA is reviewing administrative drafts of three site plan alternatives prepared by the project planning consultant. Once approved, stakeholder outreach will begin followed by development of a preferred conceptual site development plan and final report.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$770,584.00
							Total Funding:	\$770,584.00
RMC3477	Mark	San Gabriel River Discovery Center	San Gabriel River Discovery Center Authority	Certified	Discovery Center is the design and construction of a regional San Gabriel River watershed interpretive center at the Whittier Narrows Regional Park.	Final EIR approved by Authority Board on 1-20-2010. Design Development completed Spring 2011. Project coordination and fundraising efforts continue.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$492,795.77
							Prop 84:	\$2,507,204.23
							Total Funding:	\$3,000,000.00
RMC3567	Marybeth	San Gabriel River Trail Connector to Pio Pico State Historic Park	Whittier, City of	Certified	Provide for the development of construction drawings and final and complete construction of a new class two multipurpose trails.	Project requires extension to extend the performance period through June 30, 2014.	Prop 13:	\$0.00
							Prop 40:	\$322,261.31
							Prop 50:	\$313,538.69
							Prop 50GA:	\$0.00
							Prop 84:	\$23,336.00
							Total Funding:	\$659,136.00
RMC12002	Luz	San Gabriel River Trail Signage Improvements	California Resource Connection	Certified	This grant will improve interpretive signage along the SGR bike trail through the City of Azusa so that it can be consistent with the San Gabriel River Trail Signage Guidelines.	CRC requested for the timeline to be extended through December 31, 2015	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$100,000.00
							Total Funding:	\$100,000.00
RMC11002	Marybeth	SGRDC Watershed Interpretive Programs Project	San Gabriel River Discovery Center Authority	Certified	SGRDC will provide ~4500 students with an environmental education aligned with California state education standards. The RED program will be offered to schools at no charge.	The grant to the SGRDC was approved on 6/25/2012 and awaiting certification. Programming has begun for 2012-13 fiscal year. Eco voices in full swing and advances approved and reimburses pending.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$250,000.00
							Total Funding:	\$250,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogam Status	Project Description	Project Status	Total Funds Encumbered by Proposition	
RMC10015	Marybeth	Vermont Avenue Median Improvements	LA County Department of Public Works	Certified	RMC Funding will provide amenities along the median not covered by the LA County Road Fund. Amenities include picnic tables, chess tables, signage, lighting, and fitness zone equipment.	RMC funding will provide amenities along the median not covered by the LA County Road Fund. Amenities include picnic tables, chess tables, signage, lighting, and fitness zone equipment. Grant extension approved through Jan. 31, 2014.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$285,000.00
							Prop 50GA:	\$0.00
							Prop 84:	\$0.00
							Total Funding:	\$285,000.00
RMC13001	Luz	Walnut Creek Nature Park	City of Baldwin Park	Certified	Phase I includes design and outreach activities to complete conceptual site plan designs for park enhancement. Phase II is implementation of design.	The grant was extended through December 31, 2015 in order to complete payments. The City has completed the final conceptual desgin work.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$35,000.00
							Total Funding:	\$35,000.00
RMC3642	Luz	Walnut Creek San Dimas Habitat and Open Space	City of San Dimas	Certified	The City of San Dimas is conducting the pre-acquisition tasks related to the acquisition of the Walnut Creek Habitat and Open Space Project by the Watershed Conservation Authority.	The City of San Dimas completed the acquisition of Walnut Creek Habitat and Open Space project. The City has completed its review of the Utility infrastructure and is a part of the planning process for the property. Balance of \$8824.44 to be disencumbered	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$80,000.00
							Total Funding:	\$80,000.00
RMC09102	Mark	WCA Capital Project Implementation	Watershed Conservation Authority	Certified	Direct management of all aspects of the Watershed Conservation Authority capital projects including project design, permitting and construction funded by RMC grants.	Work is ongoing for Azusa River Wilderness Park, Duck Farm, Walnut Creek and South Gate projects. Detailed status information for each project is provided in the quarterly reports and the RMC Board reports.	Prop 13:	\$0.00
							Prop 40:	\$0.00
							Prop 50:	\$0.00
							Prop 50GA:	\$0.00
							Prop 84:	\$330,810.50
							Total Funding:	\$330,810.50

