
2.1 SCHEDULE OF KEY EVENTS – REVISED October 14, 2010 

The AUTHORITY reserves the right to change the dates shown below upon written/email 

notification. 

 

No. Event Date 

1. Issue RFP Sept 23, 2010 

2. Mandatory pre-proposal conference Sept 29, 2010 

3. Deadline for submission of questions Oct 7 2010 

4. Deadline for submission of Proposals Oct 14 2010 

5. Notification of short-listed finalists Oct  20 21, 2010 

6. Interview of short-listed finalists Oct 26, 2010 

7. Notice of award to selected P/CM Nov 2010 

8. Sign contract Nov 2010 

9. Design development (selected P/CM will join mid-way) Sept - Oct 2010 

10. Construction documents Feb 2011 

11. Bidding and permitting Aug 2011 

12. Ground-breaking (estimated) Nov 2011 

13. Certificate of occupancy (estimated) June 2013 

14. LEED project certification support during USGBC review 
Until LEED Platinum 

certification is achieved 

15. Warranty support and LEED additional commissioning support 
At least one full year 

after project substantial 

completion 
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