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DATE: October 15, 2018
TO: RMC Governing Board
FROM: Mark Stanley, Executive Officer

SUBJECT: Item 8: Consideration of a resolution approving a grant extension request
to the City of Long Beach for the city’s Municipal Urban Stormwater
Treatment (LB-MUST) Project (RMC 17009)

PROGRAM AREA: Rivers and Tributaries

PROJECT TYPE: Planning/Watershed Improvement

JURISDICTION: City of Long Beach

PROJECT MANAGER: Marybeth Vergara

RECOMMENDATION: That the RMC authorize a grant extension request to the City of Long
Beach for the city’s Municipal Urban Stormwater Treatment (LB-MUST) Project, and extend the
timeline from May 31, 2018, through December 30, 2020 (RMC17009).

PROJECT DESCRIPTION: This grant amendment request from the City of Long Beach extends
grant funds from May 31, 2018 to December 30, 2020 (see Exhibit A). The project preliminary
design and environmental clearance was completed in Winter 2017, and the City was completing
Final Design Specifications at the time the performance period expired. During the time when
grant had lapsed, the City focused on designing the component of the project funded by Caltrans.
This extension will allow the City to complete the design of a wetlands and other nature-based
components of the project by Fall 2018, allowing sufficient time for bidding, and begin construction
on the project by Spring 2019.

This amendment provides a revised timeline as Exhibit B, attached, to extend the term of the
agreement to December 30, 2020.

Exhibit A — Extension Request Letter
Exhibit B — Revised Timeline

BACKGROUND: The City’s Municipal Urban Stormwater Treatment (LB-MUST) Facility is a
stormwater treatment facility and a system of conveyances that will improve water quality of the
Los Angeles River and Long Beach Harbor by diverting and treating dry weather runoff and first
flush of stormwater runoff that would otherwise discharge directly into the Los Angeles River.
The proposed site for the facility is in the south-west region of Long Beach, south of Shoemaker
Bridge, within Cesar Chavez Park. The City of Long Beach is situated at the confluence of the
LA River watershed, which has a footprint of approximately 1,610 square miles. Runoff from this
large tributary area empties into the LA River, to the Long Beach Harbor, and ultimately into the
Pacific Ocean. The runoff carries contaminates, such as heavy metals, oil and grease, into
receiving waterways where they can impact water quality. The proposed site optimizes existing
tributary systems and is in close proximity to the LA River.
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Additionally, the City plans to expand public open space in the region by creating new wetlands
habitat in Cesar Chavez/ Drake Park. The wetland habitat will be developed from a
storage/polishing pond that implements biofiltration as the final step in the treatment process of
the LB-MUST Facility. The recycled water will be used to create and sustain the wetlands and
will also be used in place of potable water for irrigation in the park. There is a large potential for
the treated water to support additional urban greening along the Lower LA River and Interstate
710, which is part of the West Long Beach disadvantaged community livability plan.

The implementation of this facility is multi-beneficial by improving water quality for aquatic life
and recreational beach activities, increasing open space, and increasing water supply and
storage in the region. This project aims to achieve the three core objectives of wetlands
restoration, water quality compliance, and reduction of potable water use. Furthermore, the LB-
MUST is in line with the City’s Sustainable City Action Plan and will provide a variety of
neighborhood benefits by enhancing urban nature.

FISCAL INFORMATION: No change in the budget or total grant amount is proposed with this
amendment. This grant was initially authorized from Proposition 1, Section 79735(a), funds by
the RMC on September 26, 2018, in the amount of $2,000,000 to the City of Long Beach under
Resolution 2016-23. Funding sources in addition to RMC funding include Caltrans.

LEGISLATIVE AUTHORITY AND RMC ADOPTED POLICIES/AUTHORITIES: The Rivers and
Mountains Conservancy (RMC) statute provides in part that:

Section 32602: There is in the Resources Agency, the San Gabriel and Lower Los Angeles Rivers
and Mountains Conservancy, which is created as a state agency for the following purposes:

(a) To acquire and manage public lands within the Lower Los Angeles River and San Gabriel
River watersheds, and to provide open-space, low-impact recreational and educational
uses, water conservation, watershed improvement, wildlife and habitat restoration and
protection, and watershed improvement within the territory.

(b) To preserve the San Gabriel River and the Lower Los Angeles River consistent with
existing and adopted river and flood control projects for the protection of life and property.

(c) To acquire open-space lands within the territory of the conservancy.

Section 32604: The conservancy shall do all of the following:

(a) Establish policies and priorities for the conservancy regarding the San Gabriel River and
the Lower Los Angeles River, and their watersheds, and conduct any necessary planning
activities, in accordance with the purposes set forth in Section 32602.

(b) Approve conservancy funded projects that advance the policies and priorities set forth in
Section 32602.

(d) To provide for the public's enjoyment and enhancement of recreational and educational
experiences on public lands in the San Gabriel Watershed and Lower Los Angeles River,
and the San Gabriel Mountains in a manner consistent with the protection of lands and
resources in those watersheds.

Section 32614: The conservancy may do all of the following:
(b) Enter into contracts with any public agency, private entity, or person necessary for the
proper discharge of the conservancy's duties, and enter into a joint powers agreement
with a public agency, in furtherance of the purposes set forth in Section 32602.
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(e) Enter into any other agreement with any public agency, private entity, or person necessary
for the proper discharge of the conservancy's duties for the purposes set forth in Section
32602.

() Recruit and coordinate volunteers and experts to conduct interpretive and recreational
programs and assist with construction projects and the maintenance of parkway facilities.

Further, Section 32614 provides that: The conservancy may do all of the following:

(9) Undertake, within the territory, site improvement projects, regulate public access, and
revegetate and otherwise rehabilitate degraded areas, in consultation with any other public
agency with appropriate jurisdiction and expertise, in accordance with the purposes set
forth in Section 32602. The conservancy may also, within the territory, upgrade
deteriorating facilities and construct new facilities as needed for outdoor recreation, nature
appreciation and interpretation, and natural resources projection. The conservancy may
undertake those projects by itself or in conjunction with another local agency; however,
the conservancy shall provide overall coordination of those projects by setting priorities
for the projects and by ensuring a uniform approach to projects. The conservancy may
undertake those projects with prior naotification to the legislative body of the local agency
that has jurisdiction in the area in which the conservancy proposes to undertake that
activity.

Section 32614.5;

(a) The conservancy may award grants to local public agencies, state agencies, federal
agencies, and nonprofit organizations for the purposes of this division.

(b) Grants to nonprofit organizations for the acquisition of real property or interests in real
property shall be subject to all of the following conditions:

(1) The purchase price of any interest in land acquired by the nonprofit organization may
not exceed fair market value as established by an appraisal approved by the
conservancy.

(2) The conservancy approves the terms under which the interest in land is acquired.

(3) The interest in land acquired pursuant to a grant from the conservancy may not be
used as security for any debt incurred by the nonprofit organization unless the
conservancy approves the transaction.

(4) The transfer of land acquired pursuant to a grant shall be subject to the approval of
the conservancy and the execution of an agreement between the conservancy and
the transferee sufficient to protect the interests of the state.

(5) The state shall have a right of entry and power of termination in and over all interests
in real property acquired with state funds, which may be exercised if any essential term
or condition of the grant is violated.

(6) If the existence of the nonprofit organization is terminated for any reason, title to all
interest in real property acquired with state funds shall immediately vest in the state,
except that, prior to that termination, another public agency or nonprofit organization
may receive title to all or a portion of that interest in real property, by recording its
acceptance of title, together with the conservancy's approval, in writing.

(c) Any deed or other instrument of conveyance whereby real property is acquired by a
nonprofit organization pursuant to this section shall be recorded and shall set forth the
executor interest or right of entry on the part of the state.

RMC Resolution 2015-19 approved guidelines consistent with the Proposition 1 bond language;
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RMC Resolution 2016-05 approved review of forty-four grant applications submitted for the
Rivers and Mountains Conservancy Proposition 1 Grant Program; RMC Resolution 2016-13
approved the RMC Proposition 1 (2015) Tier 1 and Tier 2 Grant Recommendations; RMC
Resolution 2016-23 approved the RMC Proposition 1 Grant Program (2015) Tier 1 and Tier 2
Grant Recommendations and authorized grant distributions of $20,261,564.



Exhibit A Item 8

CITY OF LONG BEACH

DEPARTMENT OF PUBLIC WORKS

333 WEST OCEAN BOULEVARD e LONG BEACH, CA 90802 o (562) 570-6383 ¢ FAX (562) 570-6012

August 29, 2018

Mr. Mark Stanley

Executive Officer

State of California, Rivers and Mountains Conservancy
100 N. Old San Gabriel Canyon Road

Azusa, CA 91702

Subject: Request for Extension of Performance Period for State of California, Rivers
Mountains Conservancy (RMC) Agreement Number RMC17009

Dear Mr. Stanley:

The City of Long Beach requests extension of the performance period for State of
California, Rivers Mountains Conservancy (RMC) Agreement Number RMC17009.

On September 26, 2016, the RMC Board approved a resolution authorizing a Proposition
1 (Water Bond) Tier 1 grant allocation of $2 million to the Long Beach Municipal Urban
Stormwater Treatment (LB-MUST) project. Following the approval, a grant agreement
was signed by COLB and the RMC on April 10, 2017 and June 19, 2017, respectively.

Per the agreement, the performance period is from January 23, 2017 through May 31,
2018. Preliminary design was completed in Winter 2017. The project is currently in 60%
design and construction tentatively scheduled to begin in Spring 2019.

Based on our revised schedule (see attachment), we request an extension of the
performance period extended through December 30, 2020.

If you have any questions, or require additional information, please contact Alvin Papa,
Acting City Engineer, at (562)570-6386. Thank you.

Respectfully, ‘
:’"1 E

CRAIG A. BECK
DIRECTOR OF PUBLIC WORKS

Cc: Marybeth Vergara, Project Analyst, RMC
Patrick West, City Manager
Melissa You, Stormwater/Environmental Compliance Officer
Alvin Papa, Acting City Engineer"f,
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ID Task Name | !January 1 [June 21 | December 11 June 1 November 21 | May 11 November 1 April 21 October 11
__110/22 114 4/8 | 7/1  9/23 12/16 3/10 6/2  8/25 11717 2/9 | 5/3  7/26 | 10/18 | 1/10 | 4/a | 6/27 | 9/19 | 12/12
1 | BODR Conveyance | p— |
7 BODR Treatment Facility [
16 | BODR Workshop With City of LB o 3/22
17 | Public Outreach and Architectural Design I 1
22 Equipment Piloting T 1
23 Pilot Procurement
24 Site Preparation (electrical connection, pump)
25 Purchase Order Issued ¢ 2/23
26 Pilot Preparation and Delivery ¥
27 Pilot Arrives On-Site g
28 Pilot Start-Up
29 Pilot Phase <
30 Decommissioning b
-3]; Pilot Off-Site & 10/1
32 | Equipment Pre-Procurement | e |
| 37 ( Equipment Fabrication F 1
38 | Equipment Design
39 Equipment Fabrication and Testing
40 Final Design - Treatment Plant T 1
: 41 60% Design | p—|
vy | Prepare Drawings and Specifications
43 60% Design Submittal ?"7/9
44 | City Review |
45 Prepare OPCC Class 4 -
% Submit OPCC &7/20
47 site Plan Review —
48 | Site Plan Document Development
49 Site Plan Review Meeting &7f25
50 Initial Study/Mitigated Negative Declaration Revision ’__-_T ’
7?1 ) | Prepare Revised Project Description |
4 52 Contract Consultant i ‘\
53 ReviseS/MND N ;
54 Public Comment i
S5 Finalize IS/MND N
| 56 Planning Commission
57 Site Plan Document Revisions = ‘
58 Planning Commission Review Meeting olf/_:
59 | 90% Design
60 | Prepare Drawings and Specifications
Task External Tasks Manual Task F ” 1 Finish-only 1
Split - © o epesesseverisess External Milestone Duration-only Deadline
Project: Project Schedule_Rev4_8
Date: Tue 8/28/18 Milestone L Inactive Task Manual Summary Rollup Progress -—
Summary 1 Inactive Milestone Manual Summary 1 Manual Progress
Project Summary ! I Inactive Summary Start-only
Page 1
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ID Task Name iJanuary 1 Uune 21 | December 11 June 1 November 21 ‘ May 11 November 1 ) April 21 6ctober 11
l10/22 1/14  4/8  7/1  9/23 | 12/16 3/10 _6/2 /25 |11/17| 2/9 | 5/3 7/26 | 10/18 | 1/10 . 4/4 | 6/27 | 9/19 | 12/12
61 90% Design Submittal ‘ $3/2° )
62 City Review f
‘ 63 Prepare OPCC Class 3 ¥
64 Submit OPCC INGTE
65 Permits F i 1‘
66 Building Department Review 1 of 2 |
67 Revised Plans and Specifications 1 |
68 Building Department Review 2 of 2 o |
69 LA County Sanitation District Sewer Connection - |
70 | Southern California Edison
71 100% Design rﬂ
72 Prepare Drawings and Specifications !
73 100% Design Submittal ol 8/21
74 Bidding Period
75 Bidding Period
76 Bid Award e 821
- Construction = 1
78 Construction
79 Start-up and Commissioning l—‘
) 80 | Start-up and Commissioning
81 Project Completion o 11/3
82 _ Final Design - Conveyance F 1
83 60% Design —
84 Prepare Drawings and Specifications ]
| 85 60% Design Submittal ap
86 City Review |
87 | Prepare OPCC Class 4 ¥
88 Submit OPCC 8/15
89 90% Design
90 Prepare Drawings and Specifications ‘
7971""4 90% Design Submittal ‘ i /26
92 City Review | F
93 Prepare OPCC Class 3 }
94 Submit OPCC &710/10
95  Permits and MOUs e
9% Los Angeles County Permit and MOU
97 Caltrans Encroachment Permit
98 100% Design
99 Prepare Drawings and Specifications
Task External Tasks Manual Task 1 Finish-only 1
Split Cviniconon External Milestone 4 Duration-only T Deadline
Project: Project Schedule_Rev4_8
| Date: Tue 8/28/18 Milestone * Inactive Task Manual Summary RONUP s Progress
| Summary ==""""""1 Inactive Milestone Manual Summary f————""1 Manual Progress
Project Summary I 1 Inactive Summary Start-only [ ‘
Page 2 i




132 Site Vacated

133 Construction

o3
E 3/31
[}
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1D [Task Name iJanu:ary 1 \June 21 December 11  |[June 1l N November 21 ‘ May 11 November 1 April 21 Oétober 11
i 1 10/22 | 1/14 4/8 7/1 9/23 12/16v 3/10 6/2 8/25 i 11/17 ‘ 2/9 | 5/3 7/26 | 10/18  1/10 | 4/4 | 6/27 9/19 | 12/12
100 100% Design Submittal ° 2/27
101 | Bidding Period F_'W
102 | Bidding Period
103 Bid Award o 6/12
104 = Construction l "
105 Construction |
106 Start-up and Commissioning
107 Start-up and Commissioning
108 Project Completion +75/13
1109 | Final Design - Wetlands F )
110 . 60% Design '__—W
111 Prepare Drawings and Specifications I
112 60% Design Submittal :?/2
13 City Review I
114 Prepare OPCC Class 4 |
115 Submit OPCC 48/15
116 | 90% Design |_"'T‘
17 Topographic Survey
118 Phase | Site Assessment \
119 | Phase Il Site Assessment b ‘
1'26““ Hazardous Materials Survey |
121 Prepare Drawings and Specifications v
122 90% Design Submittal ‘I 0/26
123 City Review ¢
124 | Prepare OPCC Class 3
125 Submit OPCC 0;11/9
1276”4", 100% Design l
127 Prepare Drawings and Specifications
128 100% Design Submittal /23
129 | Bidding Period )
130 Bidding Period
131 | Bid Award /8

134 | Construction
135 Start-up and Commissioning
136 Start-up and Commissioning
137 Project Completion
Task
Split
Project: Project Schedule_Rev4_8 .
Date: Tue 8/28/18 Milestone
Summary
Project Summary

External Tasks Manual Task I 1 Finish-only
External Milestone Duration-only Deadline
Inactive Task Manual Summary RoOIlUp s Progress

Inactive Milestone Manual Summary ===——"—1 Manual Progress

Inactive Summary Start-only C

Page 3
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October 15, 2018 — Item 8
RESOLUTION 2018-19

RESOLUTION OF THE SAN GABRIEL AND LOWER LOS ANGELES
RIVERS AND MOUNTAINS CONSERVANCY (RMC) APPROVING A
GRANT EXTENSION TO THE CITY OF LONG BEACH FOR THE
MUNICIPAL URBAN STORMWATER TREATMENT (LB-MUST)
PROJECT (RMC 17009)

WHEREAS, The legislature has found and declared that the San Gabriel River and its
tributaries, the Lower Los Angeles River and its tributaries, and the San Gabriel Mountains,
Puente Hills, and San Jose Hills constitute a unique and important open space,
environmental, anthropological, cultural, scientific, educational, recreational, scenic, and
wildlife resource that should be held in trust to be preserved and enhanced for the enjoyment
of, and appreciation by, present and future generations; and

WHEREAS, The people of the State of California have enacted the Water Quality, Supply,
and Infrastructure Improvement Act of 2014 (“Proposition 1”) and

WHEREAS, the State of California has authorized an expenditure of funds from Proposition
1, the Water Quality, Supply, and Infrastructure Improvement Act of 2014 to the San Gabriel
and Lower Los Angeles Rivers and Mountains Conservancy for capital outlay and local
assistance multi-benefit grants for ecosystem and watershed protection and restoration
projects; and

WHEREAS, The RMC may award grants to local public agencies, state agencies, federal
agencies, and nonprofit organizations for the purposes of Division 22.8 the Public Resources
Code; and

WHEREAS, The proposed project meets an objective of the California Water Action Plan for
more reliable water supplies, restoration of important species and habitat, more resilient and
sustainably managed water infrastructure; and

WHEREAS, The proposed project meets the goals of reducing greenhouse gas emissions
consistent with AB 32; and

WHEREAS, The proposed project is consistent with the San Gabriel and Los Angeles River
Watershed and Open Space Plan; and

WHEREAS, The proposed project protects land and water resources; and

WHEREAS, The grantee has requested a grant from Proposition 1, Section 79731 (f) and
Section 79735 (a) of the Water Code; and

This action is exempt from the environmental impact report requirements of the California
Environmental Quality Act (CEQA); and NOW

Therefore be it resolved that the RMC hereby:

1 FINDS that this action is consistent with the San Gabriel and Lower Los Angeles Rivers
and Mountains Conservancy Act and is necessary to carry out the purposes and
objectives of Division 22.8 of the Public Resources Code.

2 FINDS that the Proposition 1 RMC Grant Program is consistent with the Water Quality,
Supply, and Infrastructure Improvement Act of 2014 (“Proposition 1”), which provides
funds for the RMC grant program. 9



Resolution No. 2018-19

Item 8
3 FINDS the proposed project meets at least one of the purposes of Proposition 1.
4 FINDS the proposed project meets at least one of the three objectives of the California
Water Action Plan.
5 FINDS that the proposed action is consistent with the San Gabriel and Lower San

Gabriel and Los Angeles River Watershed and Open Space Plan as adopted by the
Rivers and Mountains Conservancy;,

6 FINDS that the actions contemplated by this resolution are exempt from the
environmental impact report requirements of the California Environmental Quality Act.

7 ADOPTS the staff report dated October 15, 2018, extending the timeline from May
31, 2018 to December 30, 2020.

8 AUTHORIZES a grant of Proposition 1 funds to the grantee: The City of Long Beach,
Municipal Urban Stormwater Treatment (LB-MUST) Project (RMC 17009). Funding
amount $2,000,000.

~ End of Resolution ~

Passed and Adopted by the Board of the
SAN GABRIEL AND LOWER LOS ANGELES RIVERS AND MOUNTAINS
CONSERVANCY on October 15, 2018.

Motion Second:

Ayes: Nays: Abstentions:

Frank Colonna, Chair

ATTEST:

David Edsall
Deputy Attorney General

10
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