

DATE: January 28, 2019
TO: RMC Governing Board
FROM: Mark Stanley, Executive Officer
SUBJECT: Item 9C: Cumulative Grant Project Status Summary

The Cumulative Grant Project Status Summary report reflects changes since the January 2018 update. Each project is identified by funding source, Proposition 1, 40, 50, and 84; project name; applicant name; allocated amount; and the project status. The report is sorted by grant number. The status section for each grant has been updated to provide additional detail on the grantees' current activities and progress toward project completion.

The RMC has authorized 240 total projects, which consist of 198 completed projects, 35 are certified, one approved and awaiting encumbrance, and with the remaining balance of 6 withdrawn projects. The total number of projects excludes two potential projects that are awaiting board approval.

THIS PAGE LEFT INTENTIONALLY BLANK

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Prop 1	Prop 40	Prop 50	Prop 84	Total Funding
RMC3477	Joe	San Gabriel River Discovery Center	San Gabriel River Discovery Center Authority	Certified	Discovery Center is the design and construction of a regional San Gabriel River watershed interpretive center at the Whittier Narrows Regional Park.	Project anticipated to move to County of LA Parks and Rec	\$ -	\$ -	\$ 492,795.77	\$ 2,507,204.23	\$ 3,000,000.00
RMC3567	Salian	San Gabriel River Trail Connector to Pio Pico State Historic Park	Whittier, City of	Withdrawn	Provide for the development of construction drawings and final and complete construction of a new class two multipurpose trails.		\$ -	\$ 322,261.31	\$ 313,538.69	\$ 23,336.00	\$ 659,136.00
RMC3609-1	Joe	Duck Farm Phase IA Implementation	Watershed Conservation Authority	Certified	The Phase 1A Duck Farm project involves the development of a 23 acre river adjacent park project.	Step 2 to be completed Summer 2019	\$ -	\$ 1,979,818.00	\$ 500,000.00	\$ 3,320,182.00	\$ 5,800,000.00
RMC3642	Joe	Walnut Creek San Dimas Habitat and Open Space	City of San Dimas	Certified	The City of San Dimas is conducting the pre-acquisition tasks related to the acquisition of the Walnut Creek Habitat and Open Space Project by the Watershed Conservation Authority.		\$ -	\$ -	\$ -	\$ 80,000.00	\$ 80,000.00
RMC08103	Marybeth	Jefferson Park Acquisition and Planning	Pomona, City of	Completed	Jefferson Park is planned to be a 1.76 acre urban neighborhood Park facility located in a high density neighborhood of Pomona, which lies within the RMC's Urban Lands target area.		\$ -	\$ -	\$ -	\$ 1,510,000.00	\$ 1,510,000.00
RMC09105	Joe	San Gabriel River confluence w/Cattle Cyn Improvement Project	Watershed Conservation Authority	Certified	Project seek to provide improvements on the portion of the confluence of the East Fork of the San Gabriel River with Cattle Canyon and its creek.		\$ -	\$ -	\$ -	\$ 790,584.00	\$ 790,584.00
RMC10002	Marybeth	Rosemead San Gabriel Pocket Park	Rosemead, City of	Completed	Development of vacant parcel(s) within Edison Right of Way in urban area. Design, lease agreement and construction.		\$ -	\$ -	\$ -	\$ 548,340.00	\$ 548,340.00
RMC10008	Marybeth	Palm Street Linear Park Development	City of Bellflower	Completed	3.5 acre park along 91 Freeway for conversion to community pocket park.		\$ -	\$ -	\$ -	\$ 1,840,446.00	\$ 1,840,446.00
RMC10017	Marybeth	Greater Los Angeles County Integrated Regional Water Management Plan Update	West Basin Municipal Water District	Completed	The purpose of this grant will be to facilitate the identification and development of multi-purpose projects for the Greater Los Angeles County Integrated Regional Water Management Plan		\$ -	\$ -	\$ -	\$ 20,000.00	\$ 20,000.00
RMC11001	Salian	Colorado Lagoon Re-vegetation and Restoration Project	Friends of Colorado Lagoon	Completed	Phases 2 and 3 will include: Enhancement of 7.5 acres of coastal marine habitat and re-vegetate 5 acres of mixed salt marsh, sage scrub, coastal strand, and eelgrass plant communities.		\$ -	\$ -	\$ 500,000.00	\$ -	\$ 500,000.00
RMC11002	Salian	SGRDC Watershed Interpretive Programs Project	San Gabriel River Discovery Center Authority	Completed	SGRDC will provide ~4500 students with an environmental education aligned with California state education standards. The RED program will be offered to schools at no charge.		\$ -	\$ -	\$ -	\$ 250,000.00	\$ 250,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Prop 1	Prop 40	Prop 50	Prop 84	Total Funding	
RMC12001	Salian	Compton Creek Natural Park	Los Angeles Conservation Corps	Completed	The LACC is collaborating with the MRCA to convert a portion of a 4.2 acre site located at Washington Elementary School into a new park with innovative water conservation and stormwater runoff re-use features.		\$	- \$	- \$	- \$	200,000.00 \$	200,000.00
RMC12002	Salian	San Gabriel River Trail Signage Improvements	California Resource Connection	Certified	This grant will improve interpretive signage along the SGR bike trail through the City of Azusa so that it can be consistent with the San Gabriel River Trail Signage Guidelines.		\$	- \$	- \$	- \$	100,000.00 \$	100,000.00
RMC13002	Marybeth	Gateways Cities and Urban Planning Project	North East Trees	Withdrawn	RMC grant matching funds of \$250,000 for the Gateway Cities and Rivers Urban Greening Planning Project should the Watershed Conservation Authority and North East Trees receive an award from 2013 Urban Planning Grants.	Final reimbursement and close out in process. Disencumbered funds (amount TBD) moved to RMC18003.	\$	- \$	- \$	- \$	250,000.00 \$	250,000.00
RMC13003	Salian	Mt Baldy	Watershed Conservation Authority	Completed	The proposed purchase of the 237+/- acre Mt. Baldy Ranch would preserve one of the last remaining private in-holdings in the Mt. Baldy area of the Angeles National Forest	Mt Baldy dedication event held on 09/22/17.	\$	- \$	- \$	- \$	25,000.00 \$	25,000.00
RMC13004	Marybeth	El Dorado Nature Center South Lake Restoration Project	City of Long Beach	Completed	The grant will include an improved arrival experience with a new entry statement and signage, an amphitheater for educational sessions and events and an ADA compliant pedestrian bridge and trails leading to El Dorado Nature Center building.		\$	- \$	- \$	- \$	200,000.00 \$	200,000.00
RMC13005	Marybeth	Camp Shiwaka Urban Forest and Discovery Trail	Camp Fire Long Beach Council	Completed	Camp Fire proposes to develop an urban forest and a new trail at Camp Shiwaka		\$	- \$	- \$	- \$	678,000.00 \$	678,000.00
RMC13006	Salian	Citrus Grove Heights Bike Stop Project	Watershed Conservation Authority	Withdrawn	The bike stop will serve as a trailside rest area offering a sitting area with landscaped grounds and repair station with bike stands.	Project transferred to the City of Pico Rivera.	\$	- \$	- \$	- \$	30,000.00 \$	30,000.00
RMC14001	Joe	Azusa River Wilderness Park Entry	Watershed Conservation Authority	Certified	The design development for front entry improvements at the River Wilderness Park are underway.		\$	- \$	439,935.00 \$	- \$	91,019.00 \$	530,954.00
RMC14002	Salian	Los Cerritos Wetlands Trails Improvement Project	Los Cerritos Wetlands Authority	Completed	Improvements to trails at Zedler Marsh and development of an outdoor lab classroom through the existing native nursery.	Ribbon cutting event held on 09/30/17.	\$	- \$	- \$	- \$	98,000.00 \$	98,000.00
RMC14003	Marybeth	Willowbrook Walking Path Compton Creek Project	Los Angeles Conservation Corps	Certified	The Willowbrook walking path project will create a 1/2 linear park along Compton Creek within the unincorporated community of Willowbrook.	Related to RMC18001	\$	- \$	- \$	- \$	300,000.00 \$	300,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Prop 1	Prop 40	Prop 50	Prop 84	Total Funding	
RMC14004	Joe	Rio Hondo Trailhead Acquisition Project/Montebello Hills	Watershed Conservation Authority	Withdrawn	The property is currently under consideration for development, one proposal is the Montebello Hills Specific Plan.	Project withdrawn due to unavailability of the intended property for acquisition	\$ -	\$ -	\$ -	\$ -	1,000,000.00	\$ 1,000,000.00
RMC15102	Joe	Roberts Canyon Foothill Area Acquisition	Watershed Conservation Authority	Certified	The properties are contiguous to the WCA's River Wilderness Park and include high value natural resources.	Grant extended through 05/31/19	\$ -	\$ -	\$ -	\$ -	52,500.00	\$ 52,500.00
RMC15104	Salian	Upper Santa Clara River Integrated Regional Water Management Plan	Castaic Lake Water Agency	Completed	The RMC authorizes a grant for the Upper Santa Clara River Integrated Regional Water Management Plan Update and Grant Administration managed through the Castaic Lake Water Agency.		\$ -	\$ -	\$ -	\$ -	10,000.00	\$ 10,000.00
RMC15105	Marybeth	Southern Avenue Park & Bikeway Project	City of South Gate	Completed	The grant would fund the third and final phase of a linear park which extends from State Street to Hildreth Avenue, towards the LA River, encompassing five additional blocks completing the linear park.		\$ -	\$ -	\$ -	\$ -	350,000.00	\$ 350,000.00
RMC15106	Joe	Emerald Necklace Master Plan Project	Watershed Conservation Authority	Completed	This grant will secure matching funds for the Emerald Necklace feasibility study of the Master Plan identifying the design, construction and implementation costs of 44 distinct trail connections and greenway projects along the emerald necklace.		\$ -	\$ -	\$ -	\$ -	31,000.00	\$ 31,000.00
RMC15108	Salian	Rift Zone Wetlands Complex Conceptual Area Preservation Plan	Antelope Valley Conservancy	Completed	The grant will match funds to the Antelope Valley Conservancy for the development of the Rift Zone Wetlands Complex Conceptual Area Preservation Plan.		\$ -	\$ -	\$ -	\$ -	29,489.00	\$ 29,489.00
RMC15110	Marybeth	Lower L.A. River Integrated Design Project	L.A. River Revitalization Corporation	Completed	The goal is to develop an integrated design and technical analysis along the entire 51-mile length of the LA River and create a range of river interventions and multi-benefit capital improvement projects.		\$ -	\$ -	\$ -	\$ -	500,000.00	\$ 500,000.00
RMC15111	Joe	Pre-acquisition and due diligence expenses for APN 8684-024-036	Watershed Conservation Authority	Completed	The WCA proposes to complete pre-acquisition activities, including due diligence review, and the acquisition of approximately 40 acres of foothill open space, referred to herein as Assessor Parcel No. 8684-024-036.		\$ -	\$ -	\$ -	\$ -	53,225.00	\$ 53,225.00
RMC15113	Marybeth	Washington Park Project	L.A. Neighborhood Land Trust	Completed	Los Angeles Neighborhood Land Trust is developing a first-of-its kind park in East Rancho Dominguez in partnership with LA County Department of Parks and Rec to create a neighborhood park, including a splash pad, exercise stations and native garden.		\$ -	\$ -	\$ -	\$ -	282,470.00	\$ 282,470.00
RMC15114	Salian	SGR Watershed Ranger Program	Council for Watershed Health	Completed	In partnership with the WCA, CWH will develop a water quality data collection and monitoring program along the upper reaches of the San Gabriel River.		\$ -	\$ -	\$ -	\$ -	65,000.00	\$ 65,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Prop 1	Prop 40	Prop 50	Prop 84	Total Funding
RMC15115	Marybeth	Watershed Exhibit and Classroom Improvements	Aquarium of the Pacific	Completed	Outdoor Education Center improvements, interpretive signage and Watershed Classroom expansion	Exhibit grand opening held on 05/25/17.	\$ -	\$ -	\$ -	\$ 358,600.00	\$ 358,600.00
RMC16001	Joe	Vasquez Property Acquisition	Watershed Conservation Authority	Certified	Funding for the acquisition of ±40 acres of undeveloped open space located in the San Gabriel Mountain foothills above the City of Azusa, within unincorporated Los Angeles County.	Acquisition complete. Stewardship program being implemented	\$ -	\$ -	\$ -	\$ 720,000.00	\$ 720,000.00
RMC16002	Joe	Community Participatory Design and Implementation	Watershed Conservation Authority	Withdrawn	Beach and Landscape Architecture Graduate Students from Cal Poly Pomona, WCA will engage two underserved communities in the vicinity of the Lower LA River in planning, design and implementation of two water-related community-built projects		\$ -	\$ -	\$ 65,000.00	\$ -	\$ 65,000.00
RMC17001	Marybeth	View Park & Recycled Water Campus	City of Signal Hill	Certified	The project will reclaim a municipally owned industrial site and provide a recycled water system to serve the proposed park as well as retrofit three existing parks, connect an urban trail system, and prevent runoff pollution.		\$ 2,000,000.00	\$ -	\$ -	\$ -	\$ 2,000,000.00
RMC17002	Marybeth	San Gabriel River and Wilderness Park Restoration Project	City of Downey	Certified	This project will significantly enhance these ponds by improving the habitat (creating wetlands) for native birds and plant species and provide a respite for migratory birds.		\$ 1,660,000.00	\$ -	\$ -	\$ -	\$ 1,660,000.00
RMC17003	Marybeth	Long Range Water Conservation and Park Plan	City of Cudahy	Certified	The plan seeks to develop a long range water conservation an park plan to establish a blueprint that will identify and create an inventory of: water efficiency, conservation, runoff, etc.; and sites for new parks.	Project complete; final payment and close out in process	\$ 293,000.00	\$ -	\$ -	\$ -	\$ 293,000.00
RMC17004	Joe	Recycled Water Campus on San Gabriel River Parkway	Water Replenishment District	Certified	The project includes many interpretive and education aspects with an outdoor amphitheater, demonstration gardens for native plants, eco-friendly gardening, multi-lingual signage, and other visitor facilities		\$ 1,000,000.00	\$ -	\$ -	\$ -	\$ 1,000,000.00
RMC17005	Joe	Bassett High School Campus Green Infrastructure Project	Amigos de los Rios	Certified	This project will enhance campus "green infrastructure", urban habitat, and demonstrate sustainable public landscaping in terms of water use, improved infiltration, and storm water management.		\$ 652,520.00	\$ -	\$ -	\$ -	\$ 652,520.00
RMC17006	Marybeth	Planning for the Urban Orchard	Trust for Public Land	Certified	Project will transform 30 acres of unused, vacant land between the I-710 Freeway and the LA River into new, critically needed green infrastructure and an urban park, including an urban orchard and over one-mile of new riverfront walking and bike paths.		\$ 845,000.00	\$ -	\$ -	\$ -	\$ 845,000.00
RMC17007	Marybeth	West Coyote Hills Open Space Acquisition	City of Fullerton	Certified	Funding for acquisition of this property would assist in purchasing 10.4 acres of open space adjacent to Robert E. Ward Nature Preserve.		\$ 2,000,000.00	\$ -	\$ -	\$ -	\$ 2,000,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Prop 1	Prop 40	Prop 50	Prop 84	Total Funding
RMC17008	Marybeth	Watts Green Streets Phase II	Grant Housing EDC	Certified	The project consists of comprehensive water quality improvements and urban greening infrastructure measures within the Watts community.		\$ 500,000.00	\$ -	\$ -	\$ -	\$ 500,000.00
RMC17009	Marybeth	Municipal Urban Stormwater Treatment (MUST)	City of Long Beach	Certified	The LB-MUST Project proposes to improve water quality by intercepting and treating the dry weather flows and a portion of the first flush of stormwater runoff normally discharging into the Los Angeles River.		\$ 2,000,000.00	\$ -	\$ -	\$ -	\$ 2,000,000.00
RMC17010	Salian	CSUF Low Impact Development and Green Infrastructure Improvement Project	CSUF Fullerton Auxiliary Services Corp	Withdrawn	The project is a 10-year site improvement plan for the 240-acre campus designed to capture or treat all water onsite while transforming the overall landscape into an urban creek and park with plant.	The Grantee rescinded its acceptance of the \$1,000,000 grant due to incompatibility of grant requirements with its project plans.	\$ -	\$ -	\$ -	\$ -	\$ -
RMC17011	Marybeth	Parkway Basin Water Quality Improvement Project	County of Los Angeles Department of Public Works	Certified	The Parkway Basin Water Quality Improvement Project includes the construction of 30 parkway basins in the unincorporated Los Angeles County.		\$ 268,500.00	\$ -	\$ -	\$ -	\$ 268,500.00
RMC17012	Joe	San Gabriel River Wetland Restoration Development Project	San Gabriel River Discovery Center Authority	Certified	The SGRWRD is a multi-disciplinary endeavor that will enhance a wetland area, provide a regional model of stormwater best management practices, integrate educational and recreational activities.		\$ 541,384.00	\$ -	\$ -	\$ -	\$ 541,384.00
RMC17013	Marybeth	Los Cerritos Wetlands Acquisition of the Bryant Properties	Los Cerritos Wetlands Authority	Certified	The LCWA is seeking to acquire the remaining two Bryant-Dakin LLC retained parcels that extend across the San Gabriel River and along the Haynes Cooling Channel at 2nd Street/Westminster Avenue.		\$ 1,000,000.00	\$ -	\$ -	\$ -	\$ 1,000,000.00
RMC17014	Marybeth	Los Cerritos Wetlands Planning and Restoration Project	Los Cerritos Wetlands Authority	Certified	The LCWA is completing the environmental review of the CRP which is required to satisfy the CEQA and the NEPA.	Extension and budget augmentation of \$150,000 requested.	\$ 350,000.00	\$ -	\$ -	\$ -	\$ 350,000.00
RMC17015	Joe	Emerald Necklace Rio Hondo & Peck Water Conservation Project	Amigos de los Rios	Certified	This project will enhance biodiversity, water quality, stormwater & urban run-off management along Rio Hondo Emerald Necklace & within Peck Park by adding green infrastructure elements along River Parkway		\$ 617,385.00	\$ -	\$ -	\$ -	\$ 617,385.00
RMC17016	Marybeth	WAYS Park Project	Heal the Bay	Certified	Heal the Bay seeks to complete the development of a playground, fitness space and "water smart" park on an empty lot located at 87th Street and McKinley in the City of Los Angeles.		\$ -	\$ -	\$ -	\$ 180,000.00	\$ 180,000.00
RMC17017	Marybeth	Lynwood Park Infiltration, Restoration & Water Quality Improvement	City of Lynwood	Certified	Project seeks to replace the parking lot asphalt with permeable pavers; establish green space with native plants and shrubs in the parking lot perimeter; and install bio-swale along the parking lot median, to improve stormwater management.		\$ 1,692,575.00	\$ -	\$ -	\$ -	\$ 1,692,575.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Prop 1	Prop 40	Prop 50	Prop 84	Total Funding
RMC17018	Marybeth	Phil and Nell Soto Park	City of Pomona	Certified	Development of a new recreational passive community park that incorporates the City's history and features amenities including a bioswale system, decomposed granite walking trails for water permeability, and		\$ 1,000,000.00	\$ -	\$ -	\$ -	\$ 1,000,000.00
RMC17019	Joe	San Gabriel Mountains & Foothills Acquisition Master Plan Project	Watershed Conservation Authority	Certified	This plan will provide for the preservation and enhancement of vital habitat, watersheds and related biodiversity protection to improve ecological function.		\$ -	\$ -	\$ -	\$ 250,000.00	\$ 250,000.00
RMC17020	Joe	River Wilderness Park Arroyos Development	Watershed Conservation Authority	Certified	This proposed project will reshape and vegetate the arroyos and adjacent landscape to be both functional and to showcase the power of natural systems.		\$ 1,000,000.00	\$ -	\$ -	\$ -	\$ 1,000,000.00
RMC17022	Marybeth	LA River Ranger Implementation	Watershed Conservation Authority	Completed	In partnership with the MRCA, the WCA will provide oversight of the implementation of the LA River Ranger program.	Phase I complete. See RMC18003 for Phase II.	\$ 250,000.00				\$ 250,000.00
RMC17023	Joe	Duck Farm House Landscape and Water	Watershed Conservation Authority	Certified	The improvements will be a resource for local disadvantaged communities, the greater region and will seek to catalyze change to climate adaptive home landscape design throughout the watershed.		\$ 891,200.00	\$ -	\$ -	\$ -	\$ 891,200.00
RMC17024	Joe	San Gabriel Mountains Community Collaborative	National Forest Foundation	Certified	P84 Planning & Monitoring 75050(g)(1)		\$ -	\$ -	\$ -	\$ 25,931.00	\$ 25,931.00
RMC17026	Marybeth	Pacific Visions	Aquarium of the Pacific	Certified	The AOP is developing a series of exhibits and interactive experiences as part of its current expansion, Pacific Visions, that will allow visitors to explore the interactions among food, water, and energy in California.	Pacific Visions Opening May 24, 2019	\$ -	\$ 372,000.00	\$ 65,000.00	\$ 1,463,000.00	\$ 1,900,000.00
RMC17027	Marybeth	Magic Johnson Park	County of Los Angeles Department of Public Works	Certified	Support of the water infrastructure improvements and construction near South Lake, a component of the park's larger \$50 million, multi-phase Master Plan Project.		\$ 3,000,000.00	\$ -	\$ -	\$ -	\$ 3,000,000.00
RMC18001	Marybeth	Compton Creek Walking Path Phase II	Los Angeles Conservation Corps	Certified	This grant will specifically help fund the retaining wall to ensure safe passage for the trail users as well as obtain the permits required, waterproof the wall, and related expenditures for the drainage system associated with the wall.	Related to RMC14003	\$ 300,000.00	\$ -	\$ -	\$ -	\$ 300,000.00
RMC18002	Joe	Duck Farm Phase IA - Step 2	Watershed Conservation Authority	Certified	Development of a 31-acre river adjacent park that includes a pocket park and entry, parking, 1.25 mile rail and wildflower meadow. This grant will primarily be used for construction, plant establishment, and project close out.	Related to RMC3609	\$ 796,000.00	\$ -	\$ -	\$ 404,000.00	\$ 1,200,000.00

Project ID	Project Manager	Project Name	Applicant	Workprogram Status	Project Description	Project Status	Prop 1	Prop 40	Prop 50	Prop 84	Total Funding
RMC18003	Joe	Gateway Greening Plan	Watershed Conservation Authority	Approved	Funding for completion of the Gateway Cities and Rivers Urban Greening Plan, including developing the draft report, green solution palette, and launch online Greening Plan.	Final reimbursement and close out in process from RMC13002. Disencumbered funds (amount TBD) moved to RMC18003.	\$ -	\$ -	\$ -	\$ -	\$ -
RMC18004	Marybeth	Sleepy Lagoon Planning Elements	East Yard Communities	Pending Board Approval	The outreach, design and planning process will involve a collaboration with a number of organizations and agencies including Communities for a Better Environment (CBE), La Cosecha Colectiva (the Collective Harvest) and various local homeowner associations near Bell and surrounding cities		\$ 325,000.00	\$ -	\$ -	\$ -	\$ 325,000.00
RMC18005	Sally	LA River Ranger Program Implementation Phase II	Watershed Conservation Authority	Certified	Professional project management services and oversight of the River Ranger Program Study, continuing with Phase II. This includes ongoing outreach, completion of the Plan and pilot program development.		\$ 240,831.16	\$ -	\$ -	\$ -	\$ 240,831.16
RMC18006	Joe	Trask Scout Reservation Water System Improvement & Enhancement Project	GLAAC Boy Scouts of America	Pending Board Approval	Funds will hire an engineering consultant to determine the camp's various water system needs and provide an engineering estimate of expected costs. The expectation is to replace a portion of the existing water treatment to meet water demands of youth, families, and greater community and provide fire suppression storage.		\$ 112,800.00	\$ -	\$ -	\$ -	\$ 112,800.00